

REAL ESTATE REGULATORY AUTHORITY, BIHAR
Before the Bench of Mr. Ved Prakash,
Special Presiding Officer

**RERA/CC/498/2023, 499/2023, 500/2023, 501/2023, 502/2023,
503/2023, 504/2023, 505/2023, 506/2023, 507/2023**

Kundan Kashyap, Dr. Shambhu Nath, Dr. RupeshComplainant(s)
Kumar Mishra, Ram Krishna Prasad, Abhishek
Kumar, Nirmala Choudhary, Ranjit Kr. Srivastava,
Gopi Nath Dubey, Dr. Santosh Kumar, Dr. Anil
Kumar

Vs

M/s Shubh Sourya Developers LLPRespondent
PROJECT- Shubh's Radhika Kunj 2 Or Nirmala Mansion

For the complainant: Mr. Punit Kumar (Adv.)
For the respondent : Mr. Bishwash Vijeta (Adv.)

05.11.2025

PROCEEDING

Learned counsel on behalf of both the parties are present.

Learned counsel for respondent submits that the work in the building is about to complete and in support of his submission, he shows video to prove that the work is still going on. Hence, the respondent is directed to complete the building and file reply positively by the next date.

Put up on 07.01.2026 for hearing.

Sd/-
(Ved Prakash)
Special Presiding Officer