

PROJECT QUARTERLY PROGRESS STATUS

Project Name : Sai Sampan Usha Palace
 Promoter Name : Sai Sampann Infra LLP
 RERA Registration Number : BRERAP61621-1/893/R 551/2019
 Project Description : A residential building project of B+G+6 floors
 having 44 no. of flats.
 Quarter : Jan-Mar, 2019

Progress Update of each Block/Wing separately

S. No.	Task/Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Excavation	Yes	0%	
2	Piling and foundation works	Yes	0%	
3	Basement	Yes	0%	

Progress Update for Common Areas, Facilities and Amenities in the Project

S.No	Description	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Compound wall	Yes	0%	
2	Water supply	Yes	0%	

Update on number and types of flats/plots booked during the quarter

S. No	Unit Type	Total No. of Units in builder's Share	Flats / Plot Booking				No. of Garages/ Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	3 BHK	14	0	0	0	0	0	0	0	0
2	2 BHK	13	0	0	0	0	0	0	0	0

Status of financials in the project up to 31st December, 2018

S.No.	Description	Amount (in Rs.)
1.	Amounts received from allottees against booking of units (for builder's share)	0.00/-
2.	Expenditure done towards completion of project	62,62,548.00/-



K. Agarwal

Status of Approvals

A. Approval Received

S.No.	Description	Date of Receipt
01	Provisional Fire Clearance	31.01.2019
02	Sanctioning of Building Plan from NPDN- Building Permit	04.02.2019
03	RERA registration	13.03.2019

B. Approval Applied

S.No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S.No.	Description	Expected Date of application
NA	NA	NA

- D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project- NA



K. Agarwal