

To,
 The RERA Bihar
 B.S.B.C.C.L.C, Shastri Nagar,
 Patna-800023.

Subject: Quarterly Report From 01-10-2021 to 31-12-2021

Project Name: **DREAM SHYAM GARDEN**

Situated on Plot bearing Khasra No./ Survey No./ Plot No.: 139 (P) demarcated by its boundaries (latitude and longitude of the end points), District: Patna.

Boundaries (East) : Part of Plot No. 139(P)	Boundaries (West) : Main Road
Boundaries (North) : Rajendra Mahto	Boundaries (South) : Bharti Devi

Admeasuring: **1265.10 Sq. mtr.** area,

being developed by: **M/S DREAM HOUSING PROJECTS PVT. LTD.**

Designated Account No.: 00030200001375

Bank Name: Bank of Baroda, Main Branch, Patna

PROJECT REGISTRATION NUMBER: **BRERAP14156-1/895/R-1062/2020**

Quarterly Report From: 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).						
	A	Status of Construction of each building with photographs	Attached Photograph				
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance : 20,724=50 Fund Received : 1,21,26,375=00 Money Spent : 84,04,016=70 Closing Balance : 38,53,082=80				
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A				
	A	List of the number and type of apartment or plots, booked (opening balance, booked during the Quarter and closing balance).	<table><tr><td>Unit No.</td><td>Carpet Area</td></tr><tr><td>G-1</td><td>1553 sq. ft.</td></tr></table>	Unit No.	Carpet Area	G-1	1553 sq. ft.
Unit No.	Carpet Area						
G-1	1553 sq. ft.						
	B	List of number garages (covered only) booked (opening balance,	Attached with booked unit.				

		booked during the quarter and closing balance).	
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Internal & External plaster work in progress. Plumbing & Electrical wiring work in progress. Flooring work in progress. Wall putty work in progress Window Fixing in process. Fire Safety work in progress.

I, Rajesh Kumar Sikaria (Name of the builder), certify that the particulars given above are true to the best of my knowledge.

Dream Housing Projects (P) Ltd.

Director

Signature

Photograph
(Attached)