



KAUTILYA REAL-TECH (OPC) PVT. LTD.

22/03/2023

TO,
THE ADJUCATING OFFICER,
RERA BIHAR PATNA.

SUB: Regarding KautilyaKuteerPreoject (Rera number: BRERAP04505-1/46/R-1372/2022)

Sir,

With reference to above subject I beg to state that we have completed 40% work of KAUTILYA KUTEER project. Rest work will be completed very soon.

Thanking you

KAUTILYA REAL TECH (OPC) PVT. LTD.

AUTHORISED SIGNATORY



+91 9899761819
+91 6204457876



Registered Office : RC-266, Adarsh Nagar, Som Bazar, Khoda, Indirapuram, Ghaziabad, UP, India, 201001
Site Office: Kautilya Green Opposite RPS Engineering College, Near Saguna More Patna.



NOTICE BOARD



NAME OF THE PROJECT
KAUTILYA KUTEER

**2/3 BHK
Flats**

NAME OF THE PROMOTER / DEVELOPER OF PROJECT
KAUTILYA REAL-TECH (OPC) PVT. LTD.

RERA REGISTRATION NUMBER
BRERAP04505-1/46/R-1372/2022

WEBSITE ADDRESS RERA
<https://rera.bihar.gov.in>

DATE OF COMMENCEMENT OF THE PROJECT
13/03/2022

PROPOSED DATE OF COMPLETION OF THE PROJECT
31/12/2025

SITE ADDRESS: KAUTILYA KUTEER, LAKHNBIGHA,
KHAGAIL ROAD, PATNA.



