

To,
The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-04-2020 to 30-06-2020- for Construction of MADHURI ENCLAVE (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 882.883 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: ROAD	Boundaries (West)	: RAMDHANI MAHTO, GAJADHAR MAHTO
Boundaries (North)	: SAILESH KR SINGH	Boundaries (South)	: MADAN MOHAN SINGH
Latitude of End point of the plot	: 25.6358	Longitude of End point of the plot	: 85.0465

Admeasuring -1498.10SQ.mtr area, being developed by [NJ HOMES PRIVATE LIMITED]

DISIGNATED ACCOUNT NO- 758201010050201

BANK NAME – Union Bank of india

Branch Name - Digha patna

IFSC Code - UBIN0575828

PROJECT REGISTRATION NUMBER: -**BRERAP83231-2/1105/R-902/2020**

Quarterly Report From 01-04-2020 to 30-06-2020


1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	Attach Photograph	
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the	Opening Balance –	
		Fund Received –	
		Money Spend-	N/A
		Closing Balance-	N/A

NJ Homes Pvt. Ltd.

[Signature]
Managing Director



		proposed plan for sourcing the funds etc	
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards	N/A

NJ Homes Pvt. Ltd.

Managing Director

		to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	Construction work is not start . due to water logging in plot


This certificate is being issued on specific request of NIRAJ KUMAR ,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach



NJ Homes Pvt. Ltd.

N. Kumar
Signature
Managing Director



Madhuri

Enclave, N.J Homes Pvt. Ltd.



NJ Homes Pvt. Ltd.

Kumar