

To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- for Construction of **KESHAR SATYA APARTMENT. (NEW)** Projects situated on Plot bearing Khesra No/ Survey no. / Plot no - 473 demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East) : DEWAKI SINGH Boundaries (West) : GYA SINGH
Boundaries (North) : RAMDEWAN SINGH Boundaries (South) : PAINE
Latitude of End point of the plot : 25.6192° N Longitude of End point of the plot : 85.0364° E

Admeasuring – 1133.29 SQ.mtr area, being developed by **SATYA COLONISER PRIVATE LIMITED**

PROJECT ACCOUNT NO- 3744612462

BANK NAME- Central Bank of India, Rukanpura, Patna.

PROJECT REGISTRATION NUMBER-BRERAP12422-1/968/R-876/2020

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 19,53,956=93 Fund Received – 56,28,751=00 Money Spent - 47,06,374=21 Closing Balance 28,76,336=72

FOR
SATYA COLONISER PVT. LTD.

Managing Director

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	1. 3 rd Floor Plumbing Work Completed. 2. 1 st and 2 nd floor plaster work

FOR
SATYA COLONISER PVT. LTD.


Managing Director

			completed. 3. 4th floor brick work ^{is running.} completed. Deigned work is going on. 
--	--	--	--

I, Santosh Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.


Photograph

Attach

FOR
SATYA COLONISER PVT. LTD.

Managing Director

Signature



Project - Keshav Satya Apartment (BRERAP12422-1/968/R-876/2020)