

To,
The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-01-2020 to 31-03-2020- for Construction of KESHAR SATYA APARTMENT. (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-473 demarcated by its boundaries (latitude and longitude of the end points) , District -Patna

Boundaries (East) : DEWAKI SINGH Boundaries (West) : GYA SINGH
Boundaries (North) : RAMDEWAN SINGH Boundaries (South) : PAINE
Latitude of End point of the plot : 25.6192° N Longitude of End point of the plot : 85.0364° E

Admeasuring - 1133.00 SQ.mtr area, being developed by SATYA COLONISER PRIVATE LIMITED

DISIGNATED ACCOUNT NO- 3744612462

BANK NAME- CENTRAL BANK OF INDIA, Rukanpura, Patna

PROJECT REGISTRATION NUMBER-BRERAP80303-1/854/R-733/2019

Quarterly Report From 01-01-2020 to 31-03-2020

1	Quarterly up-to-date status of the project (Physical and Financial).	
A	Status of Construction of each building with photographs	Attach Photograph
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance - 15,000.00 Fund Received - 1,00,000.00 Money Spend- NIL Closing Balance -1,15,000
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	

FOR
SATYA COLONISER PVT. LTD.

Managing Director

30 SEP 2020
Roushan kr
30/09/2020

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	Flat no-302, Carpet Area -968 Sq. ft
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	With Flat
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Pilling Work Is going on.

FOR
SATYA COLONISER PVT. LTD.



Managing Director



This certificate is being issued on specific request of SANTOSH KUMAR
(Name of the builder) for RERA compliance. The certification is based on the
information and records produced before me and is true to the best of my
knowledge and belief.

Photograph

Attach

FOR
SATYA COLONISER PVT. LTD.


Signature Managing Director



Keshar Satya Apartment (KSP)

SATYA COLONISER PVT. LTD.

Manoj - D.