

ANNEXURE-A

Quarterly Progress Report for quarter ending **June** of 2022 (Year)


I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP93651-2/50/R-1383/2022	Name of Project/Phase of Registered Project	ALPHA PARK
Name of Promoter	ADITYA BUILDMAX PRIVATE LIMITED	Project Address	OPPOSITE CARE NURSHING HOME, BAIRIYA TO MIT ROAD, AHIYAPUR, MUJAFFARPUR
Name of Co-promoter	N/A		
Project Registration is valid up to	28/02/2027		
Starting date of Project or Phase of the Project	25/04/2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential- cum- Commercial 4. Plotted project	RESIDENTIAL	
Period of validity of map by the Competent Authority	25/02/2025		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS						
Building/Block Number	Apartment Type			Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments –
Residential	1. 1 BHK	-	40	47816	48 Flats/Duplex	1. Booked/ Allotted-02 2. Sold -
	2. 2 BHK,	-				
	3. 3 BHK	-				
	4. Shop	-	08	15748		
	5. Duplex	-				
	6. Plot etc.	-				

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
Residential	58	1. Booked/Allotted	-
		2. Sold	-
			02

IV. Construction Progress of the Project		
1. Building / Wing / Layout Number Residential (To beaded for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%

Aditya Buildmax Pvt. Ltd.



 DIRECTOR

2.	Basements (if any)	50%
3.	Podiums (if any)	-
4.	Plinth	-
5.	Stilt Floor	-
6.	Slabs of Super Structure	-
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	-
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	-
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	-
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	-
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale. Any other activities.	-

V. Amenities and Common Area and External Infrastructure Development Works)

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths			
2.	Water Supply	Yes	25%	Boring

Aditya Buildmax Pvt. Ltd.


DIRECTOR

3.	Sewerage (Chamber, Line, Septic Tank, STP)			
4.	Storm Water Drains			
5.	Landscaping & Tree Planting			
6.	Street Lighting			
7.	Community Buildings			
8.	Treatment and Disposal of Sewage and Sullage Water			
9.	Solid Waste Management & Disposal			
10.	Water Conservation / Rain Water Harvesting			
11.	Energy Management			
12.	Fire Protection and Fire Safety Requirements			
13.	Closed Parking			
14.	Open Parking			
15.	Electrical Meter Room, Sub-Station, Receiving Station			
16.	Others (Option to Add More)			

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING		
S. No.	Particulars	
1.	Front Elevation.	ATTACHED
2.	Rear Elevation	ATTACHED
3.	Side Elevation	ATTACHED

VII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)

Aditya Buildmax Pvt. Ltd.


DIRECTOR

(1)	(2)	(3)
1.	Project Account No.	43100200000651
2.	Estimated Cost of the Project including land cost at the start of the Quarter	
3.	Amount received during the Quarter	572382/-
4.	Actual Cost Incurred during the Quarter	16093671
5.	Net amount at end of the Quarter	
6.	Total expenditure on Project till date	16093671
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	

VIII. MISCELLANEOUS

A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	NO
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	-
2.	Agreement for Sale	-

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Aditya Buildmax Pvt. Ltd.


DIRECTOR

Signature of Promoter

Name:

Date :