

Date :

To,

The Chairman,

Real Estate Regulatory Authority,

Bihar, Patna.

SUB: Submission of Quarterly Report of Second Quarter (2022-2023) i.e. 01.07.2022 to 30.09.2022 of "WINSOME MAHADEV", Danapur, Patna, BRERA Regn. No. BRERAP14015-1/164/R-1466/2022.

Date: 15-10- 2022

Dear Sir,

With reference to the above mentioned subject and as per the requirement of quarterly reports compliance, we are hereby submitting the project quarterly Report for the Second Quarter (2022-2023) for the project named "Winsome Mahadev" located at Biscuit Factory Road Danapur, Patna.


A detailed quarterly report of the project is attached along with this letter as Annexure – A.

Kindly acknowledge the receipt of the same.

Thanking You

WINSOME REALCON

Sanjeev Kumar



PROPRIETOR

(Proprietor, Winsome Realcon)

ANNEXURE-A

Quarterly Progress Report for quarter ending September 2022 (Year)

I.PARTICULARS OF PROJECT			
Project Registration Number	BRERAP14015-1/164/R-1466/2022	Name of Project/Phase Of Registered Project	Winsome Mahadev
Name of Promoter	Winsome Realcon	Project Address	Plot No. 521, Digha, Patna
Name of Co-promoter			
Project Registration is valid up to	30-09-2026		
Starting date of Project or Phase Of the Project	13-09-2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4. Plotted project	Residential	
Period of validity of map by the Competent Authority			

II.DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments -48
	1. 1BHK	-		-48	1. Booked/ Allotted-0 2. Sold-0
	2. 2BHK,	-			
	3. 3BHK	-			
	4. Shop	-			
	5. Bungalow	-			
	6. Plot etc.	-			

III.DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES			
Building/Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	0
		1. Booked/Allotted	-
1	48	2. Sold	- 0

IV. Construction Progress of the Project		
1. Building/Wing/Layout Number		
S.No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	
2.	Basements (if any)	

3.	Podiums(ifany)	0%
4.	Plinth	0%
5.	StiltFloor	0%
6.	SlabsofSuperStructure	0%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	0%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	0%
10.	External plumbing and external plaster, elevation, completion of terraceswithwaterproofingofthe Building/Wing.	0%
11.	InstallationofLifts,waterpumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment,complianceto conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as perspecifications in Agreement of Sale. Anyotheractivities.	0%

V. AmenitiesandCommonAreaandExternalInfrastructureDevelopmentWorks)				
S.No.	CommonAreasand Facilities	Proposed(Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	InternalRoads&Footpaths	Yes	0%	.
2.	Water Supply	Yes	0%	

3.	Sewerage (Chamber, Line, Septic Tank, STP)	No		
4.	Storm Water Drains	No		
5.	Landscaping & Tree Planting	Yes	0%	
6.	Street Lighting	Yes	0%	
7.	Community Buildings	No		
8.	Treatment and Disposal of Sewage and Sullage Water	No		
9.	Solid Waste Management & Disposal	No		
10.	Water Conservation / Rain Water Harvesting	Yes	0%	
11.	Energy Management	No		
12.	Fire Protection and Fire Safety Requirements	No		
13.	Closed Parking	Yes	0%	
14.	Open Parking	No		
15.	Electrical Meter Room, Sub-Station, Receiving Station	Yes		
16.	Others (Option to Add More)			

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING		
S.No.	Particulars	
1.	Front Elevation.	Pictures attached at the end of the document.
2.	Rear Elevation	Pictures attached at the end of the document.
3.	Side Elevation	Pictures attached at the end of the document.

VII. Financial Progress of the Project		
S.No.	Particulars	Amount (In Rs.)

(1)	(2)	(3)
1.	Project Account No.	409001742214
2.	Estimated Cost of the Project including land cost at the start of the Quarter	
3.	Amount received during the Quarter	Rs.
4.	Actual Cost Incurred during the Quarter	Rs.
5.	Net amount at end of the Quarter	Rs.
6.	Total expenditure on Project till date	Rs.
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	Not Applicable

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	
2.	Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed herefrom. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

WINSOME REALCON

Signature of Promoter

PROPRIETOR

Name:

Date:

AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023

