

To,

The RERA Bihar

B.S.B.C.C.L.C, Shastri Nagar,

Patna-800023.

Subject:- Quarterly Report From 01-01-2022 to 31-03-2022 - Project Name- **GANPATI MANSION**, Near Shemford School, Kamtachak, Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 95, 94, 96(P), Khata No. – 28, 10, 14, Thana No. – 103, Mauza – Kamtachak demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	: Branch Road, Plot No-95	Boundaries (West)	: Plot No 94, 96 Nij, Ram Nagina Singh
Boundaries (North)	: Branch Road	Boundaries (South)	: Rajnandan Mistry, Survey Plot 94
Latitude of End point of the plot	: 25.3313	Longitude of End point of the plot	: 85.0853

Admeasuring – 2550.44 SQ.mtr area, being developed by **(SYRUS BUSINESS SOLUTION PRIVATE LIMITED)**

DISIGNATED ACCOUNT NO- 37878039322

BANK NAME – State Bank of India, DRM office Khagaul, Patna

PROJECT REGISTRATION NUMBER- **BRERAP01047-1/732/R-692/2019**

Quarterly Report From 01-01-2022 to 31-03-2022

1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	Attach Photograph	
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for	Opening Balance-	10,47,490=82
		Fund Received –	77,99,021=00
		(Part payment)	
		Money Spent-	76,76,283=19
		Closing Balance-	11,70,228=09

For Syrus Business Solution Pvt. Ltd.

Director

		sourcing the funds etc	
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A


4		Physical work (internal & External)	4 th Floor Brick work is going on. 1 st Floor Plaster work is going on.
---	--	-------------------------------------	--

I, Subham Singh (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

For Syrus Business Solution Pvt. Ltd.


Director

Signature

