

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021- Project Name- NARENDRA VILLA (NEW PROJECT), Near St. Karens School, Gola Road, Danapur, Patna. for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 1597, Khata No. -391, Thana No. -21, Mauza – Sahjadpur, Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East) : JAMIN MALIKON KA MAKAN OTHERS Boundaries (West) : KIRAN DEVI KA PARTI LAND OTHERS

Boundaries (North) : MAHENDRA PRASAD PRAJAPATI OTHERS Boundaries (South) : BRANCH ROAD OTHERS

Latitude of End point of the plot : 25.6212 Longitude of End point of the plot : 85.057

Admeasuring – 1102.62 SQ.mtr area, being developed by (MAURYA VIHAR CONSTRUCTIONS PRIVATE LIMITED)

DISIGNATED ACCOUNT NO- 39933920576

BANK NAME – State Bank of India, Sahdev Mahto Marg, Shrikrishnapuri, Patna
PROJECT REGISTRATION NUMBER- **BRERAP12102-1/1349/R-1182/2021**

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	Attach Photograph	
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the	Opening Balance-	5,25,004=00
		Fund Received –	13,58,000=00
		Money Spent-	70,804=72
		Closing Balance-	18,12,209=28

MAURYA VIHAR CONSTRUCTIONS PVT. LTD.

3711 2711

DIRECTOR

		proposed plan for sourcing the funds etc					
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A				
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	<table><tr><td>Flat No.</td><td>Carpet Area</td></tr><tr><td>502</td><td>920.00 sq. ft</td></tr></table>	Flat No.	Carpet Area	502	920.00 sq. ft
Flat No.	Carpet Area						
502	920.00 sq. ft						
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attach with Booked Flat				
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A				
	A	Approvals receiving during the quarter					
	B	Approvals applied and expected date of receipt					
	C	Approvals to be applied and date planned for application					
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A				
4		Physical work (internal & External)	Casting of Lift Pit and Pillar work is in progress.				

MAURYA VIHAR CONSTRUCTIONS PVT. LTD.

अमर कुमार

DIRECTOR

I, Amar Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

MAURYA VIHAR CONSTRUCTIONS PVT. LTD.

31/11/2020
DIRECTOR

Signature

RERANO - BRERAP12102-1/1349/R-1182/2021

