



Grih vatika

HOMES PVT. LTD.

YOUR DREAM OUR DESIRE

To,

Authorized signatory,

Real Estate Regulatory Authority,

Patna, Bihar

Sub:- Submission of 3rd quarter period 1st Oct 2017 to 31st Dec 2017 Booking status of our project Urmila Vatika, Bisunpur Pakri, (Plot No.325, Thana No.31, Khata No.105 Mauza (Bisunpur Pakri), Dist-Patna, Rera Reg. No. .BRERAP00165-10/536/R-365/2019.

Dear Sir,

As required RERA provision, we are submitting booking status here with the require information for quarter period 1st Oct 2017 to 31st Dec 2017 as follows:-

Sr. No.	Block	No. of Flat	Parking
1.	1	0	0

Total Flat Booked -0

Grihvatika Homes Pvt. Ltd.
Anita Kumari
Director

GRIH VATIKA HOMES PVT LTD

Ground floor, Dipti Roy Complex, Boring Road, Patna


Quarter Report Submission to RERA Bihar:-

Name of Builder/ Promoter		GRIH VATIKA HOMES PVT LTD
		"Urmila Vatika" Plot No.325, Thana No.31, Khata No.105, Tauzi No.5343, (Mauza-Bisunpur Pakri), Patna.
		Rera Reg. No.BRERAP00165-10/536/R-365/2019.
PROJECT DETAILS		
SL NO.	Particulars	Quarter ended 31.12.2017
1	Work progress at site	Column work completed
2	Total estimate cost	4,61,00,000/- (approx)
3	Remark if any	

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.

Grihvatika Homes Pvt. Ltd.
Anita Kumari
Director


AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023