



Grih vatika

HOMES PVT. LTD.

YOUR DREAM OUR DESIRE

To,

Authorized signatory,

Real Estate Regulatory Authority,

Patna, Bihar

Sub:- Submission of 1st quarter period 1st January 2018 to 31st March 2018, Booking status of our project Pushp Vatika, Plot No.511, Thana No.31, Khata No.71 (Mauza-Bisanpur Pakri), Dist-Patna, Rera Reg. No. BRERAP00165-8/442/R-240/2018.

Dear Sir,

As required RERA provision, we are submitting booking status here with the require information for quarter period 1st October 2018 to 31st December 2018 as follows:-

Sr. No.	Block	N. of Flat	Parking
1.	1	1	1

Total Flat Booked :- 1

Grihvatika Homes Pvt. Ltd.
Anita Kumari
Director

TO WHOM IT MAY CONCERN

Sub:- Construction work progress report of GRIH VATIKA HOME PVT. LTD. of "Pushp Vatika", Plot No.511, Thana No.31, Khata No.71, Tauzi No.5342, (Mauza-Bisanpur Pakri), Dist-Patna, Rera Reg. No. BRERAP00165-8/442/R-240/2018.

On the request of client I visit the site dated on 31/03/2018. It's a group of housing project located at address- Bisanpur Pakri, Plot No.511, Thana No.31, Khata No.71, Tauzi No.5342, (Mauza-Bisanpur Pakri), Dist-Patna.


Total Estimated cost of project is Rs.2,42,00,000/- (approx)


Current Construction status on site:-

Sl. No.	Tower No.	Current status
1	1	Centering work on first floor started

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.


AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023

Grihvatika Homes Pvt. Ltd.

Director