



Grih vatika

HOMES PVT. LTD.

YOUR DREAM OUR DESIRE

To,

Authorised signatory,

Real Estate Regulatory Authority,


Patna, Bihar

Sub:- Submission of 2nd quarter period 1st July 2017 to 30th September 2017 Booking status of our project Green Vatika, Plot No.1321, Thana No.21, Khata No.51 (Mauza-Sahjadpur), Danapur, Patna, Rera Reg. No.BRERAP00165-9/515/R-268/2018.

Dear Sir,

As required RERA provision, we are submitting booking status here with the require information for quarter period 1st July 2017 to 30th September 2017 as follows:-

Sr. No.	Block	N. of Flat	Parking
1.	A	0	0
2.	B	1	1


AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023

Grih Vatika Home Pvt. Ltd.
Anil Kumar
Director

TO WHOM IT MAY CONCERN

Sub:- Construction work progress report of GRIH VATIKA HOME PVT. LTD. of "Green Vatika" No.1321, Thana No.21, Khata No.51, Tauzi No.5138, (Mauza-Sahjadpur), Danapur, Patna, Reg. No.BRERAP00165-9/515/R-268/2018.

On the request of client I visit the site dated on 30/09/2017. It's a group of housing pro. located at address Plot No.1321, Thana No.21, Khata No.51, Tauzi No.5138, (Mauza-Sahjadpur) Danapur, Patna,

Total Estimated cost of project is Rs 6,65,000/-(approx)

Current Construction status on site:-

Sl. No.	Tower No.	Current status
1	A	Piling work started
2	B	No work

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.

Grih Vatika Home
Anil K


AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023