

QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Oct- Dec, 2019

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

RAUNAK LIFE STYLE

PROMOTER NAME

RAUNAK VATIKA PVT. LTD.

RERA REGISTRATION NO.

BRERAP00202-3/572/R-300/2018



PROJECT QUARTERLY PROGRESS STATUS

Quarter : Oct-Dec, 2019

Project Description: Residential Project consisting of 2 Blocks of B+G+9F and 100 flats.

Progress Update of each Block/Wing separately. Excavation & Foundation work is under progress.

Update on number and types of flats/plots booked during the quarter

S.No	Unit Type	No. of Flats / Plot Booked				No. of Garages/ Covered Parking Booked			
		Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	3 BHK	8	-	-	8	8	-	-	8
2	2 BHK	6	-	-	6	6	-	-	6

Status of financials in the project up to 31stDecember, 2019

S.No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of units (for builder's share)	11,069,439.00/-
2	Expenditure done towards completion of project	12,371,900.00/-

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
2	Sanctioning of Building Plan	24.05.2017
3	RERA Registration	17.12.2018

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project - NA

Project Site Photographs

