

Ref. : 46/ND/21.....

Date : 14-04-2021

To,
The Chairman,
Real Estate Regulatory Authority,
Bihar, Patna

Sub.: Submission of Fourth Quarter (2020-21) Physical and Financial Information of Our Project

Dear Sir,

As required RERA Provision, we are submitting here with the required information for Fourth Quarter (01.01.2021-31.03.2021) of my project **Azim Tower** Situated at Saguna More, Danapur, Patna, having RERA No.:- **BRERAP00874-1/606/R-493/2019** as follows:-

- A) Financial Information of our above mentioned project for the Fourth quarter ending 31.03.2021

Financial Information

S.no.	Description	Quantity
1	Total Number of Units	113
2	Total Number of developer Units	54
3	No. Of Units Booked/Sold	38
4	No. Registered Agreement	05
5	Opening Balance	6861669.78
6	Total Amount Collected From Customer	5893200.00
7	Total Amount Used For Development	6570416.50
8	Adv. For Construction Matrial	4787354.90
9	Closing Stock	1397098.38

- B) Physical Information /Work Progress Status of our above mentioned project for the Fourth Quarter ending 31th March.2021.

Work progress Status

S.no.	Description	Work Status	Percentage Of Work done
1.	Structure	Basement + Ground Floor + 6 th Slab	100%
2.	Brick Work	6 th Slab	70%

Attaching Photograph of Site.

Kindly Acknowledge the Receipt of our letter & Oblidge.

Thanking You

For, Nandini Developers Pvt. Ltd.

FOR NANDINI DEVELOPERS PVT. LTD.

Ramesh Kumar
Managing Director