

Quarterly Progress Report

Project Name- Sudha Home Town parsa, patna Rera Application/Reg. No-BRERAPoo212-

III80/R-191/2018

Financial report (Oct 2021 to Dec 2021)

S. No	No. of Apartment	No of Booked Flats/Shop	Booking Amount	Opening Balance	Closing Balance	No of Covered Parking	No of Books	Open ing Balance	Clos ing Balance
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
	4	30	Rs 4175,000.00	Rs 986,86,600.00	Rs 1028,61,600.00	NIL	NIL	NIL	NIL


Physical Report (Oct 2021 to Dec 2021)

S. No	Status of construction	Work details			
		Block-A	Block-B	Block-C	Duplex
1	Basement	Basement work is being	Hand over	Foundation is complete	Handover
2	Ground Floor			Ground Floor Roof Cating is complete	
3	1 st Floor			First Floor Brick work completed	
4	2 nd Floor			Second Floor Brick work completed	
5	3 rd Floor			Third Floor Brick work completed	
6	4 th Floor			Fourth Floor Brick work is going on	
7	5 th Floor			Fifth Floor Roof Catting Completed	
8	6 th Floor			Sixth Floor compete	
				Outer Plaster complete	
				Putti and Tiles work is going on	

Patna

Date: January 26, 2022

For B Gupta & Co.
Chartered Accountant
Shannajay Kumar



M. No 442891