

QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jul - Sep, 2019

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

SAI CHANDAN PALACE

PROMOTER NAME

AASTIK DREAM VALLEY PVT. LTD.

RERA APPLICATION NO.

RERAP234201800280-2

For AASTIK DREAM VALLEY PVT. LTD.



Director

Report Drafted by Limpid Construction Consulting LLP



PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jul-Sep, 2019

Project Description: A Residential project consisting of 2 Blocks of B+G+5 Floor and 82 flats.

Progress Update: Work is yet to start in the project. Development and completion etc. in the project are subject to the order of the matter sub-judice in the court. Complaint ID RERAC11022018193121 still under hearing stage at RERA Bihar.

Update on number and types of flats/plots booked during the quarter: No bookings made in the project as of yet.

Status of Approvals


A. Approval Received

S. No.	Description	Date of Receipt
1	Provisional Fire Clearance	13.11.17
2	Sanctioning of Building Plan	16.05.18

Project Site Photographs



For AASTIK DREAM VALLEY PVT. LTD.


Director