

To,
The RERA Bihar
Shastri Nagar,
Patna-800023

Subject: - Quarterly Report **From 01-07-2021 to 30-09-2021** for Construction of BALAJI CITY (ONGOING) Projects Situated on Plot bearing Khasra No. /Survey No. /Plot no.-237 demarcated by boundary and Longitude of the end points), District- Patna.

Boundaries (East):- Rampati Singh

Boundaries (West):- Hall Khaaridar

Boundaries (North):- Hall Khaaridar

Boundaries (South):- Part Plot /Road

Latitude of End

Point of the Plot: 25.5940

Longitude of End

point of the plot: 85.1306

Admeasuring – Approx 3006.96 Square meter area, being developed by [BALAJI SAPHIRE HOMES PVT. LTD]

ACCOUNT NO- 061605000497.

BANK NAME- ICICI BANK, Razabazar Patna

PROJECT REGISTRATION NUMBER BREARAP00215-2/391/R-753/2019

Quarterly Report from 01-07-2021 to 30-09-2021

Q3. 1st July to 30st September .2021

1	Quarterly up-to-date status of the project (Physical & Financial).		
	A	Status of Construction of each building with Photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc) , money spent , balance available , the proposed plan for sourcing funds etc	Opening Balance- Rs. 0.00 Fund Received –Rs.100000.00 Money spend – Rs. 72542.06 Closing Balance- Rs .27457.94

BALAJI SAPHIRE HOMES PRIVATE LIMITED





Director

2		Quarterly up-to-date the list of the number and type of apartment or plots , as the case may be, booked	
	A	List of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	NILL
	B	List of Number of Garages (covered only) booked (Opening balance, Booked during the quarter and closing balance) .	With Each Flat
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of the receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification , amendment or revisions , if any issued by the competent authority with regards to any sanctioned plans, layout plans , specifications,licence ,permit for approval of project	N/A
4		Physical work (internal & External)	Work is completed Registration of Flat is in Progress

This Certificate is being issued on specific request of **MD. ZEYAUULLAH** (Name of Builder) for RERA compliance. The certificate is true to the best of my knowledge and belief.

BALAJI SAPPHIRE HOMES PRIVATE LIMITED


Director



BRERAPO00215-2/391/R-2312212 Balaji City.