

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- Project Name - **DREAM HOMES,(NEW PROJECT)** R.K Puram Khagaul, Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 716, 715, 717, 2174 Khata No. – 151, 22, 221, 64 Thana No.- 24, 30 Mauza –Mainpur Shankar, Jamsaut, Danapur demarcated by its boundaries (latitude and longitude of the end points), District – Patna.

Boundaries (East) : Ramdas shah & others
Boundaries (West) : KRISHNA MAHTO & OTHERS
Boundaries (North) : Haaal Kharidar
Boundaries (South) : Road
Latitude of End point of the plot : 25.6192° N
Longitude of End point of the plot : 85.0364° E

Admeasuring – 1636.98 SQ.mtr area, being developed by **(BALAJI DREAM HOMES PVT.LTD)**

DISIGNATED ACCOUNT NO- 061605002280

BANK NAME- ICICI Bank, Raja Bazar, Patna

PROJECT REGISTRATION NUMBER-**BRERAP00162-3/1285/R-1136/2021**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photo
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc.	Opening Balance – 1000 Fund Received – 51000 Money Spent- 15Lakh Closing Balance- 52000 Note:-Money spent with our account no.- (061605500123 icici bank) & rest is due on company
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance,	1(flat no. 210) Carpet Area area=Approx 1000 Sqft

BALAJI DREAM HOMES PVT. LTD.

R. Suman
DIRECTOR

	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	1
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Pailing and cap work is completed . work is stoped due to rain.

This certificate is being issued on specific request of RAJIV RANJAN, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

BALAJI DREAM HOMES PVT. LTD.

R. Ranjan

DIRECTOR

Signature



BRGRAP00162-3/1285/R-1136/2021

DREAM HOMES