



JAGAT HOMES & RESORTS PVT. LTD.

Regd. Off: 3, 1st Floor, Jugal Smriti Complex, Khajpura, Bailey Road, Patna- 800014. Ph: (0612) 2590168
www.jagathomes.com

Ref. No.

Date:

To,
Real Estate Regulatory Authority,
Patna, Bihar

Sub:- Submitting quarter ended 30th June 2022 report of Abhishyam Tower , Mauza-Digha
(Khesra/Plot no-816(P), Khata no-64, Thana -01, Mauza- Digha)
RERA Reg. no- BRERAP00364-3/80/R-1405/2022

This is to state that hereby I am submitting quarter ended 30th June 2022 report certified by
C.A., Engineer and photographs of above mentioned project.

1. Quarterly Report-2 Page.
2. Photographs - 2pc.

Place: Patna

Date:-

Thanking you

JAGAT HOMES & RESORTS PVT. LTD.


DIRECTOR
Director

ANNEXURE-A

Quarterly Progress Report for quarter ending June of 2022 (Year)

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP00364-3/80/R-1405/2022	Name of Project/Phase of Registered Project	ABHISHYAM TOWER
Name of Promoter	JAGAT HOMES & RESORTS PVT LTD	Project Address	Mauza-Digha (Khesra/Plot no-816(P), Khata no-64, Thana -01, Mauza-Digha)
Name of Co-promoter	N.A.		
Project Registration is valid up to	3 YEARS & 7 MONTHS		
Starting date of Project or Phase of the Project	2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project	Mix Development (Residential and Commercial)	
Period of validity of map by the Competent Authority	30/08/2023		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments -
Single Block	1. 1 BHK	-		08 FLATES AND 6 SHOPS	1. Booked/ Allotted - 0 2. Sold - 0
	2. 2 BHK,	-			
	3. 3 BHK	- 3BHK	08		
	4. Shop	- SHOP	06		
	5. Bungalow	-			
	6. Plot etc.	-			

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	N.A.
Single Block	N.A.	1. Booked/Allotted	-
		2. Sold	- N.A.

IV. Construction Progress of the Project		
1. Building / Wing / Layout Number _____ (To beaded for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	Done
2.	Basements (if any)	100% DONE

JAGAT HOMES & RESORTS PVT. LTD.


 DIRECTOR

3.	Podiums (If any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slabs of Super Structure	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale. Any other activities.	

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	No		
2.	Water Supply	Yes	15 %	Installed for site work

JAGAT HOMES & RESORTS PVT. LTD.

High
DIRECTOR

3.	Sewerage (Chamber, Line, Septic Tank, STP)	Yes	0%	
4.	Storm Water Drains	N.A.		
5.	Landscaping & Tree Planting	N.A.		
6.	Street Lighting	N.A.		
7.	Community Buildings	N.A.		
8.	Treatment and Disposal of Sewage and Sullage Water	N.A.		
9.	Solid Waste Management & Disposal	N.A.		
10.	Water Conservation / Rain Water Harvesting			
11.	Energy Management			
12.	Fire Protection and Fire Safety Requirements	Yes	0%	
13.	Closed Parking			
14.	Open Parking			
15.	Electrical Meter Room, Sub-Station, Receiving Station	Yes	0%	
16.	Others (Option to Add More)			

VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING	
S. No.	Particulars
1.	Front Elevation.
2.	Rear Elevation
3.	Side Elevation

JAGAT HOMES & RESORTS PVT. LTD.

Handwritten Signature
DIRECTOR

VII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	7036534135
2.	Estimated Cost of the Project including land cost at the start of the Quarter	
3.	Amount received during the Quarter	0.00
4.	Actual Cost Incurred during the Quarter	539000
5.	Net amount at end of the Quarter	0.00
6.	Total expenditure on Project till date	4741289
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	
2.	Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	0
2.	Agreement for Sale	0

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

JAGAT HOMES & RESORTS PVT. LTD.


Signature of Promoter

DIRECTOR

Name:

Date :