

Ref No:

Date: 10.10.2020

To,

The Chairman,
Real Estate Regulatory Authority,
Bihar, Patna.

SUB: Submission of Quarterly Report of Second Quarter (2020-2021) i.e. 01.07.2020 to 30.09.2020 of "WINSOME PLAZA", Danapur, Patna, BRERA Regn. No. BRERAP00038-3/351/R.233/2018.

Dear Sir,

As per the requirement of quarterly reports compliance, we are hereby submitting the project quarterly Report for the Second quarter i.e. 01.07.2020 to 30.09.2020 for, "Winsome Plaza" at Danapur, Patna.

(A) Financial Information of Winsome Plaza for the 2nd Quarter (2020-2021) ending 30.09.2020.

Financial Information:

S.No	Description	Quantity
1	Total Number of Units	69
2	Total Number of Developer Units - Builder's Share	34
3	Total Number of Units Booked/ Sold Till 30 th September 2020	17
4	Total Number of Registered Agreement for sale Executed till 30 th September 2020	10
5	Total Amount Collected from Customer till 30 th September 2020	Rs. 2,02,98,792/-
6	Total Amount Used for Development till 30 th September 2020	Rs. 4,10,18,906/-

Winsome Infrastructure

Dayeev Kumar
Partner

(B) Physical Information/ Work Progress Status of Winsome Plaza for the Second Quarter Ending 30.09.2020.

Work Progress Status:

S.No	Description	Work Status	Percentage of Work Done
1	Structure	6 th Floor Slab Completed	100%
2	Brick Work	4th Floor Brick Work In Progress	75%

Kindly acknowledge the same.

Thanking You,
For, Winsome Infrastructure

WINSOME INFRASTRUCTURE
Dayakar Kumar
PARTNER

(Partner)

AR. Umashankar Kumar
AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023



Winsome Infrastructure

Sangeet Kumar

Partner

PROJECT NAME: WINSOME PLAZA
BUILDER NAME: WINSOME INFRASTRUCTURE
DATE: DIST OCT 2020



Winsome Infrastructure
Bayan Kumar
Partner

PROJECT NAME : WINSOME PLAZA
BUILDER NAME : WINSOME INFRASTRUCTURE
DATE : 01ST OCT 2020