

Date: 15.07.2021

To,

The Chairman,
Real Estate Regulatory Authority,
Bihar, Patna.

SUB: Submission of Quarterly Report of FirstQuarter (2021-2022) i.e. 01.04.2021 to 30.06.2021 of "WINSOME EMPIRE BLOCK E", Danapur, Patna, BRERA Regn. No. BRERAP2611201700038-7/1250/R-1069/2020

Dear Sir,

As per therequirement of quarterly reports compliance, we are hereby submitting the project quarterly Report for first quarter (2021-2022) i.e. 01.04.2021 to 30.06.2021 for, "Winsome Empire Block E" at Danapur, Patna.

(A) Financial Information of Winsome Empire Block E for the First Quarter ending 30.06.2021.

Financial Information:

S.No	Description	Quantity
1	Total Number of Units	56
2	Total Number of Developer Units - Builder's Share	34
3	Total Number of Units Booked/ Sold Till 30th June 2021	19
4	Total Number of Registered Agreement for sale Executed till 30th June 2021	6
5	Total Amount Collected from Customer till 30th June 2021	Rs. 2,24,85,565/-
6	Total Amount Used for Development till 30th June 2021	Rs. 1,57,97,461/-

(B) Physical Information/ Work in Progress Status of Winsome Empire Block E for the First Quarter ending 30.06.2021.


Work Progress Status:


S.No	Block	Description	Work Status	Percentage of Work Done
1	E	Foundation	Basement Soil Cutting Complete	100%
2	E	Foundation	Basement Soling & PCC Complete	100%
3	E	Foundation	Basement with retaining wall completed	100%
4	E	Foundation	Basement floor column work completed	100%
5	E	Water Proofing work for retaining wall	In progress	50%
6	E	Ground Floor Level Slab Structure	Shuttering work completed, steel reinforcement work in progress	60%

Kindly acknowledge the same.

Thanking You,
For, Winsome Infrastructure

Winsome Infrastructure


Partner Partner


AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023