

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-01-2021 to 31-03-2021 for Construction of **GRAND PLAZA (ONGOING)** Projects situated on Plot bearing Khasra No/ Survey no. / Plot no- 1927 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: Shree harilal Ram	Boundaries (West)	: shatrudhan prasad thakur
Boundaries (North)	: Main Road	Boundaries (South)	: Umesh prasad Thakur
Latitude of End point of the plot	: 26.1209° N	Longitude of End point of the plot	: 85.3647° E

Admeasuring 419.85 SQ.mtr area, being developed by **GRAND PLAZA**

DISIGNATED ACCOUNT NO- 37066098097, IFSC –SBIN0003557

BANK NAME - STATE BANK OF INDIA, CHANDWARA, MUZAFFARPUR.

PROJECT REGISTRATION NUMBER: -**BRERAP00658-1/642/R-489/2019**

Quarterly Report From 01-01-2021 to 31-03-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 12,612=00 Fund Received – NIL Money Spend- 3,149=00 Closing Balance- 9,463=00
2	Quarterly up-to-date		N/A

FOR SKYLINE VILLA LTD.

Handwritten signature

		the list of the number and type of apartment or plots, as the case may be, booked.	
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Back side wall putty work is going on and Tiles work is going on.

This certificate is being issued on specific request of RANJOY ROY, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

FOR SKYLINE VILLA LTD.

Ranjoy Roy

DIRECTOR

Signature

