

To,

The RERA Bihar

B.S.B.C.C.I, Shastri Nagar,

Patna-800023.

Subject: -Quarterly Report From 01-01-20 To 31-03-2020 for Construction of KANHAIYA PINK CITY (ONGOING) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-180,182, 183,185, 186,187, 126, 275, 290,139/145 demarcated by its boundaries (latitude and longitude of the end points) , District –Begusarai.

Boundaries (East)	: gas Godown , Gopal Pd Singh	Boundaries (West)	: Harijan Tola & dfr kk Singh Others
Boundaries (North)	: Railway Line	Boundaries (South)	: Khesra No-189,188 Part Nh 31
Latitude of End point of the plot	: 25.4167° N	Longitude of End point of the plot	: 86.1294° E

Admeasuring - 13867.28 SQ.mtr area, being developed by [SKYLINE VILLA LIMITED]
DISIGNATED ACCOUNT NO- 032955604726

BANK NAME - STATE BANK OF INDIA, Begusarai

PROJECT REGISTRATION NUMBER: -**BRERAP00658-2/641/R-763/2019**

Quarterly Report From 01-01-20 To 31-03-2020

Q4 Jan 20 to March 2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 28,80,592.00 Fund Received – 10,19,000.00 Money Spend- 25,98,988.14 Closing Balance- 13,00,603.63
2	Quarterly up-to-date the list of the number and type of		N/A

For Skyline Villa Ltd.

Receiver Rec.

		apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).		2 BHK-588 SQFT
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).		with Flat (Duplex)
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater		
	B	Approvals applied and expected date of receipt		
	C	Approvals to be applied and date planned for application		
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project		N/A
4		Physical work (internal & External)		APARTMENT- 2 Bhk, Bricks Work 4 th Floor Is Going On Wooden & Wiring Work Going On. DUPLEX – WALL PUTTY, WOODEN, ELECTRICALS TILES, MARBLES, CP FITTING, SANITARY FITTING WORK IS COLETED.

For Skyline Villa Ltd.

Rajeev Kumar
Director

This certificate is being issued on specific request of RANJOY ROY ,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph



For Skyline Villa Ltd. ,

Ranjoy Roy

Director

Signature