

AR. ANKIT KUMAR

COA No: CA/2016/75295,
M. Tech – IFS, IIT Roorkee
B. Arch – PIADS, Nagpur

Gobardhan Path-3, Chankya Puri,
Raza Bazar, Patna-14.
Mob.- +91-9175629915
Email id – ankitkumar9234@gmail.com

Ref No :- 02 / SBP – DNP / 2021-22

Date :- 31.03.2022

To whom it may concern

I here by certify that the cutting and casting of Pile & Pile Cap Works has been completed. Ganga Sand Filling below Plinth Level is going on.

The supervision of site was done by me on dated 31/03/2022 at the construction site "SBP Griham" situated at Mauza – Danapur Sahjadpur, Survey Plot No.- 924 & 925, P.S. – Danapur, Dis. - Patna. The workmanship and the material used have been satisfactory.



Signature of License Architect / Technical person

M R K ASSOCIATES
CHARTERED ACCOUNTANTS

C/o : J P M ACADEMY
Indira Nagar, Road No.-1
G.P.O. Patna-800 001
Mobile : 9431011270
E-mail : mrk26ca@gmail.com

CERTIFICATE
(To whom it may concern)

Date.....

This is to certify that GRIHAM DEVELOPERS PRIVATE LIMITED, registered office at Sardar Patel Path, Boring Road, North S K Puri, Patna -800013 has received on account of SBP GRIHAM project and spent amount thereon, as stated below, during the period from 1st of January, 2022 to 31st of March, 2022.

We also certify the no. of flats allotted, designated number, areas, position of physical work as well as opening and closing balances of fund as on the beginning and end of the quarter mentioned under the table given here under.

NAME OF PROJECT :-		SBP GRIHAM	
REGISTRATION NO.:-		BRERAP01030-1/695/R-623/2019	
SL.NO.	DETAILS	AMOUNT	PERIOD
1	OPENING BALANCE	163141.00	01-01-2022
2	CLOSING BALANCE	915338.50	31-03-2022
3	FUND RECEIVED	6100000.00	01-01-2022 to 31-03-2022
4	MONEY SPENT	5347802.50	01-01-2022 to 31-03-2022
5	LIST, NUMBER AND TYPE OF APARTMENT BOOKED	nil	01-01-2022 to 31-03-2022
6	Modification amendment or revision, if any issued by the competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit, or approval for the project	N/A	01-01-2022 to 31-03-2022
7	STATUS OF PROJECT & WORK COMPLETION %	8%	01-01-2022 to 31-03-2022
8	BOOKED FLAT DETAILS WITH CARPET AREA	N/A	01-01-2022 to 31-03-2022
9	PHYSICAL WORK REPORT (INTERNAL & EXTERNAL)	Pile cap casting completed, sand filling below Plinth Lvl. going on	01-01-2022 to 31-03-2022

Also certified that the above certificate is being issued at the request of the Managing Director of the Company based on the books of accounts and other relevant papers produced before us for the purpose.

Patna,
Dated : 16/06/2022



FOR : M R K ASSOCIATES
Chartered Accountants

(SATISH KUMAR)

PARTNER

MN- 075486

UDIN-22075486ALAZIX8699