

AGRANI HOMES REAL MARKETING PVT LTD

PATLIPUTRA COLONY PATNA 13

Quarterly Report Submission to RERA, Bihar

Name of Builder / Promoter		Agrani Homes Real Marketing Pvt Ltd	
Name of Project		Agrani P K Villa	
RERA Reg No. and Date		BRERAAP00051-2/21/R10/18 Dated 20.04.18	
Project Details			
SL NO	Particulars	2nd. Quarter (July'18 Sep'18)	3rd. Quarter (Oct'18-Dec'18)
1	Total no of Booking in this period	Nill	Nill
2	Total Net fund received for the project	Nill	Nill
3	Total Expenses done for the project in this period	382063	834673
4	New RERA approval taken in this period	Nill	Nill
5	Total No. of Garages Booked in this period	Nill	Nill
6	Remarks (if any)		

For Agrani homes Real Marketing Pvt Ltd

Date - 30.01.19

Place - Patna



AGRANI HOMES REAL MARKETING PVT LTD.

(Financial year 2018-2019)

Quarter 2nd & 3rd

Quarterly progress work report of construction of

AGRANI P K Villa

- Pile foundation work has been completed.
- Pile cap casting is in progress.
- Column reinforcement from pile cap is in going on.

Signature



Project In-charge

