

AGRANI HOMES REAL MARKETING PVT LTD

PATLIPUTRA COLONY PATNA 13

Quarterly Report Submission to RERA, Bihar

Name of Builder / Promoter		Agrani Homes Real Marketing Pvt Ltd
Name of Project		Agrani P K Villa
RERA Reg No. and Date		BRERAAP00051-2/21/R10/18 Dated 20.04.18
Project Details		
SL NO	Particulars	4th. Quarter (1st Jan 19 to 31th March 19)
1	Total no of Booking in this period	Nill
2	Total Net fund received for the project	Nill
3	Total Expenses done for the project in this period	244238/-
4	New RERA approval taken in this period	Nill
5	Total No. of Garages Booked in this period	Nill
6	Remarks (if any)	

For Agrani homes Real Marketing Pvt Ltd

Date - 05.04.19

Place - Patna



AGRANI HOMES REAL MARKETING PVT LTD.

(Financial year 2018-2019)

Quarter 4th

Quarterly progress work report of construction of

AGRANI P K Villa

- Pile foundation work has been completed.
- 8 Pile cap casting have been completed & the remaining pile cap casting is in progress at site.
- 12 Column reinforcement from pile cap have been completed & the remaining column reinforcement is in progress.
- Go-down has been constructed for materials storage.
- Site office & washroom have been constructed.

Signature

Aman Kumar

Project In-charge

4.4.19

