

QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Apr – Jun, 2020

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

HAWELI MADHURI BIBHA ENCLAVE

PROMOTER NAME

HAWELI HOMES PVT. LTD.

RERA REGISTRATION NO.

BRERAP00436-2/1173/R-905/2020

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Apr – Jun, 2020

Project Description: A G+# floor residential project consisting of 12 flats.

Progress Update: Foundation works and piling and pile cap works complete. Column works and plinth works under progress.

Update on number and types of flats/plots booked during the quarter: No bookings have been made in the project as of yet.

Status of financials in the project up to 30th June, 2020

S.No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of units(for builder's share)	Nil
2	Expenditure done towards completion of project	19,76,990/-
3	Balance in Designated Bank A/c as on this quarter end	Nil

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Provisional Fire Clearance	NA
2	Sanctioning of Building Plan	11.12.2019
3	RERA registration	17.02.2020

Project Site Photographs



