



To,

Date: 31.10.2019

The
REAL ESTATE REGULATORY AUTHORITY
PATNA, BIHAR.

SUB:- Submitting July-2019 to Sep-2019 Quarterly Report of Harihar Residency ,
Shivpuri , Patna . RERA Reg No.BRERAP00236-1/206/R-178/2018.

Sir ,


This is to state that I am submitting July to Sep-2019 quarterly Report
Certified by C.A. and Photographs of above mentioned project.

1. Quarterly Report -01 Page
2. Photograph – 02 Pc

Thanking You

Director

Balaji Tirupati Construction Pvt Ltd.



Thanking you

Project Name
Promoter Name

HARIHAR RESIDENCY
BALAJI TIRUPATI CONSTRUCTION PRIVATE LIMITED

Balaji
Tirupati



BRERAP00236-1/206/R-178/2019

Construction Pvt Ltd.

Registration No

Compliance for first quarter as on 30-09-2019
Quarterly Updates on Unit Booked (Builder Share):-

S.No	Unit Type	No. of Unit Booked	No. of Garage/Parking
1	Office	2	NIL
2	3Bhk	7	4
3	2Bhk	10	6

Quarterly updates of each Block/Wing separately:-

S.No	Task (Activity)	Applicable (Y/N)	Percentage of work done	Applicable (Y/N)	Percentage of Work done	Applicable (Y/N)	Percentage of work done
			Block A		Block B		Block C
1	Piling Work	Y	100%	Y	100%	Y	100%
2	Water Pump	Y	100%	Y	100%	Y	100%
3	1ST SLAB	Y	100%	Y	100%	Y	100%
4	2ND SLAB	Y	100%	Y	100%	Y	100%
5	3RD SLAB	Y	100%	Y	100%	Y	100%
6	4TH SLAB	Y	100%	Y	100%	Y	100%
7	BRICK WORK	Y	60%	Y	100%	Y	100%
8	TILES	Y	0%	Y	50%	Y	100%
9	INTERNAL FINISHING	Y	0%	Y	20%	Y	100%

Status of Financial in the Project :-

S.No	Item	Amount (in Lacs)
1	Amounts received from Allottees against booking of units upto 30th SEP (Builder Share)	30.48
2	Expenditure done towards completion of project upto 30th Sep 2019.	43.15
3	Balance in Designated Bank A/c as on 30th SEP 2019	0.63
4	Cash Balance as on 30th SEP 2019	2.67

For, G. Krishna & Co.
Chartered Accountants
FRN - 010688C

Partner
M.No. - 099637/079889/095763/503707

Handwritten signature

Project Name
Promoter Name

HARIHAR RESIDENCY

BALAJI TIRUPATI CONSTRUCTION PRIVATE LIMITED

Balaji

Tirupati

Construction Pvt Ltd.



Rera Registration No

BRERAP00236-1/206/R-178/2019

Compliance for first quarter as on 30-09-2019

Quarterly Updates on Unit Booked (Builder Share):

S.No	Unit Type	No. of Unit Booked	No. of Garage/Parking
1	Office	2	NIL
2	3Bhk	7	4
3	2Bhk	10	6

Quarterly updates of each Block/Wing separately:-

S.No	Task (Activity)	Applicable (Y/N)	Percentage of work done	Applicable (Y/N)	Percentage of work done	Applicable (Y/N)	Percentage of work done
			Block A		Block B		Block C
1	Piling Work	Y	100%	Y	100%	Y	100%
2	Water Pump	Y	100%	Y	100%	Y	100%
3	1ST SLAB	Y	100%	Y	100%	Y	100%
4	2ND SLAB	Y	100%	Y	100%	Y	100%
5	3RD SLAB	Y	100%	Y	100%	Y	100%
6	4TH SLAB	Y	100%	Y	100%	Y	100%
7	BRICK WORK	Y	60%	Y	100%	Y	100%
8	TILES	Y	0%	Y	100%	Y	100%
9	INTERNAL FINISHING	Y	0%	Y	20%	Y	100%

Status of Financial in the Project :-

S.No	Item	Amount (in Lacs)
1	Amounts received from Allottees against booking of units upto 30th SEP (Builder Share)	30.48
2	Expenditure done towards completion of project upto 30th Sep 2019.	43.15
3	Balance in Designated Bank A/c as on 30th SEP 2019	0.63
4	Cash Balance as on 30th SEP 2019	2.67

For, G.Krishna & Co.
Chartered Accountants
FRN - 010008C

Partner
I.C.No.- 699637/079889/095763/503707

[Handwritten Signature]