

FORM-7
[REGULATION-9]

Quarterly progress report for quarter ending DECEMBER of 2022.

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP01056-1/776/R-812/2019	Name of Project/Phase of Registered Project	GANESH DUTTA SMRITY GRAM
Name of Promoter	GANESH DUTT PARISHAD BIHAR	Project Address	MAUZA- BICCHEDI, SARASAT ROAD, THANA- NAUBATPUR, THANA NO- 150, REGISTRY- BIKRAM, DISTRICT- PATNA
Name of Co-promoter	N/A		
Project Registration is valid up to	2024-01-16		
Starting date of Project or Phase of the Project	2019-01-15		
Type of Project or Phase of the Project	PLOTTED PROJECT		
Period of validity of map by the Competent Authority	5 YEARS		

Mukund

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF PLOTS				
PLOT/Block Number	PLOT Type		Carpet Area	Total Number of sanctioned PLOTS
				Total Number of PLOTS - 1. Booked/ Allotted- 2. Sold -

Munir

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted -	
		2. Sold -	


IV. DETAILS OF BUILDING APPROVALS (If already filed along with Registration Application, then there is no need of further filing)					
S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval(s), if any, required for the Project.				

Page 10

V. Construction Progress of the Project

1. Plan Case No. _____ (To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	
2.	Basements (if any)	
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slabs of Super Structure	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical	



	<p>Equipment, compliance to conditions of environment/CRZ NOC,</p> <p>Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per</p> <p>Specifications in Agreement of Sale.</p> <p>Any other activities.</p>	
--	---	--

VI. Amenities and Common Area and External Infrastructure Development Works)

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths			
2.	Water Supply			
3.	Sewerage (Chamber, Line, Septic Tank, STP)			
4.	Storm Water Drains			
5.	Landscaping & Tree Planting			
6.	Street Lighting			

Handwritten signature

7.	Community Buildings			
8.	Treatment and Disposal of Sewage and Sullage Water			
9.	Solid Waste Management & Disposal			
10.	Water Conservation / Rain Water Harvesting			
11.	Energy Management			
12.	Fire Protection and Fire Safety Requirements			
13.	Closed Parking			
14.	Open Parking			
15.	Electrical Meter Room, Sub-Station, Receiving Station			
16.	Others (Option to Add More)			

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		PROPOSED YES/NO.	PERCENTAGE OF ACTUALWORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths	YES	Work in Progress	

M. K. S.

2.	Water Supply	YES	Work in Progress	
3.	Sewerage Chambers Septic Tank	NO	N/A	
4	Drains	YES	Work in Progress	
5.	Parks, Land Scaping and Tree Planting	YES	Work in Progress	
6.	Street Lighting	YES	Work in Progress	
7.	Disposal of sewage & sullage water	YES	Work in Progress	
8.	Water conservation/Rain Water Harvesting	NO	N/A	
9.	Energy Management	NO	N/A	

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT			
(A)	Sr. No.		
	1.	Front Elevation	Not Applicable
	2.	Rear Elevation	Not Applicable
	3.	Side Elevation	Not Applicable
(B)		Photograph of each floor	Not Applicable

VIII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	00000038288005601

Project

2.	Estimated Cost of the Project Excluding land cost at the start of the Project	-----
3.	Amount received during the Quarter	Rs. 93,00,000.00
4.	Actual Cost Incurred during the Quarter	Rs. 31,59,318.60
5.	Net amount at end of the Quarter	Rs. 74,95,677.64
6.	Total expenditure on Project till date	At Annual Report
7.	Cumulative fund collected till the end of Quarter in question	
8.	Cumulative expenditure done till the end of Quarter in question	

IX. Details of Mortgage or Charge if any created

X. MISCELLANEOUS

A	List of Legal Cases (if any)	N.A
1.	Case No.	
2.	Name of Parties	
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	


XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?

Project in

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.



Signature of Promoter

Name: *Mukesh Singh*

Date: