

ROYAL PREMIUM DEVELOPERS PVT LTD

CIN NO -U45200WB1995PTC188790

ADDRESS:-USHA COMPLEX ,1st FLOOR,KANKARBAGH, PTNA -800020.

ROYAL NIRMALA APARTMENT

RERA NO- BRERAP00379-2/982/R-767/2019

QUARTERLY REPORT FROM 1.4.2020 TO 30.6..2020

(1)	QUARTERLY UPTODATE SATUS (PHYSICAL AND FINANCIALLY)	
	Status of Project:-	ROYAL NIRMALA APARTMENT , PATNA
(A)	Status of construction of building with photograph	Royal Nirmala Apartment ,Hardaspur , Danapur Patna
(B)	Status of Construction of each floor with photograph	Structure and brick work Progress is going on
(C)	Status of Construction of internal infrastructure and common area with photo graph	Structure and brick work Progress is going on
(D)	Detils of fund Received Through booking or other means(equity, loan etc)money spent ,balance available , the proposed plan for sourcing the fund etc	A)Amount received from booking of Flat is - NIL b) Money spent on above mentioned construction work of Rs- 916406+50310=966716=00 Co other administrative expenses is Rs- 57000/- C) Proposed plan for auring the fund- Contribution from the promotores.
(2)	Quarterly Uptodate the list of number and t Of Apartment plot as or the case may be booked	
A	List of Number and type of Apartment or Plots booked (opening Balance ,booked During the quarter and closing balance	Opening balance = 00 Booked during Quarter = 00 Closing Balance = 00
B	List of number of garage (covered only)booked (opening balance ,booked during Quarter and closing balance	Opening Booking =00 Booked during quarter =00 Closing Balance =00



B	List of number of garage (covered only) booked (opening balance ,booked during Quarter and closing balance	Opening Booking =00 Booked during quarter =00 Closing Balance =00
(3)	Quarterly,uptodate the list of approval TAKEN AND THE APPROVAL WHICH ARE PENDING SUBSEQUENT TO COMMENCEMENT Certificate Status of Approval:-	N.A.
A	Approval Received during the Quater	-----
B	Approval applied and expected dateof receipt	-----
C	Approved to be applied and date planned for application	-----
D	Modification , amendment or revision , if any issued by the competent authority with regards to any sanction plan .	-----

FOR ROYAL PREMIUM DEVELOPERS PVT LTD

A. Kumar
A. Kumar
(Project Manager)

