



साई अर्चना इन्फ्राकॉन प्रा0 लि0

Head Office - जानीपुर, पुरानी थाना के पास, फुलवारी शरीफ, पटना -801505

Branch Office - यादव भवन, सगुना मोड, बेली रोड, केशव हॉस्पिटल के पश्चिम, दानापुर, पटना-801503

पत्रांक.....

Sai Archana Enclave

दिनांक.14.07.2020

Plot No.-2166, Khata N.-146, Thana No.-30, Mauza Jamsaut, R.K.Puram, Danapur, Patna

RERA No.-BRERAP72009-1/1168/R-898/2020

Quarterly Report from 01.04.20 to 30.06.20

01	Status of the Plot	Sai Archana Enclave, Plot No.-2166, Khata N.-146, Thana No.-30, Mauza Jamsaut, R.K.Puram, Danapur, Patna
A.	Status of Construction of each Bldg with photograph	Work not started due lock down for Corona pandemic
B.	Status of Construction of each floor with photograph	Do
C.	Status of construction of internal infrastructure and common area with photograph	Do
D.	Details of the fund received through booking or other means spent, balance available, the proposed plan for sourcing the fund etc.	<ul style="list-style-type: none"> • Amount received from booking of flats-Rs. 6,50,000/- • Up to date expenditure in the said projects Rs. 45,000/- • Other administrative expense Rs. 7,000/- • Balance available Rs.5,58,000/- • Proposed plan for sourcing of the fund by raising capital through equity and from booking of plots.

Sai Archana Infracon Pvt. Ltd.

सुनील कुमार
Director



मो0-9386086716

साई अर्चना इन्फ्राकॉन प्रा0 लि0

Head Office - जानीपुर, पुरानी थाना के पास, फुलवारी शरीफ, पटना -801505

Branch Office - यादव भवन, सगुना मोड, बेली रोड, केशव हॉस्पिटल के पश्चिम, दानापुर, पटना-801503

पत्रांक.....

दिनांक.....

2. Quarterly up to date the list of number and type of apartment or plots as the case may be booked.

A	List of number and type of apartment or plot booked, opening balance booked during the quarter and closing balance.	Opening balance	-8 Nos.
		Booked during the quarter	-1Nos.
		Closing Balance	-7Nos.
B	List of number of Garage (Covered only) booked (Opening Balance booked during the quarter and closing balance)	Opening balance	-8 Nos.
		Booked during the quarter	-1Nos.
		Closing Balance	-7Nos.
	Quarterly up to date list of approvals which are pending subsequent i.e. commencement certificate	NA/Nil	
	Approval to be applied and date planned for application.	Nil	
	Modification, amendment or revision, if any issued by the by the competent authority with regard to any sanctioned plan, particulars specifications, license, permit or approval for the project.	Nil.	

Sai Archna Infracon Pvt. Ltd.

मुनिक कुमार
Director