

FORM – 7**[REGULATION – 9]**Quarterly Progress Report for Quarter ending **APRIL TO JUNE, 2023** (Year)**I. PARTICULARS OF PROJECT**

Project Number	Registration	BRERAP15818-8/66/R-1390/2022	Name of Project/ Phase of Registered Project	USHA RESIDENCY (New Project)
Name of Promoter	Soumyvinayak Construction Pvt. Ltd.		Project Address	SMT. MANORAMA SINHA, NTPC COLONY, NALA PAR, EAST RAMKRISHNA NAGAR, PATNA – 800027
Name of Co-promoter				
Project Registration is valid up to	15/04/2027			
Starting date of Project or Phase of the Project	06/05/2022			
Type of Project or Phase of the Project	1. Residential			
Period of validity of map by the Competent Authority				


II. DISCLOSURE OF SOLD/ BOOKED INVENTORY OF APARTMENTS

Building/ Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments-
	1. 2 BHK - 2. 3 BHK -		NIL NIL		1. Booked/ Allotted – 2. Sold

III. DISCLOSURE OF SOLD/ BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages	
		1. Booked/Allotted – 2. Sold -	NIL

SOUMYVINAYAK CONSTRUCTION PVT. LTD.



DIRECTOR

IV. DETAILS OF BUILDING APPROVALS


(If already filed along with Registration Application, then there is no need of further filing)

S. No.	Name of the Approval/ N.O.C./ Permission/ Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				

V. Construction Progress of the Project**1. Building/Wing/ Layout Number _____ (To be added for each Building/Wing)**

S.No. (1)	Tasks/ Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	
2.	Basements (if any)	
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slabs of Super Structure	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/ Premises.	
8.	Sanitary Fittings within the Flat/ Premises, Electrical Fittings within the Flat/Premises	
9.	Staircases, Lifts Wells and Lobbies at each floor level, Overhead and Underground Water Tanks.	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	
11.	Installation of Lifts, water pumps, Fire Fighting, Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale. Any Other activities : COLUMN/ BOUNDARY	15%

SOURMYVINAYAK CONSTRUCTION PVT. LTD.


 DIRECTOR

VI. Amenities and Common Area and External Infrastructure Development Works)

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	NO		
3.	Sewerage (Chamber, Line, Septic tank, STP)	NO		
4.	Storm Water Drains	NO		
5.	Landscaping & Tree Planting	NO		
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation/Rain Water Harvesting	NO		
11.	Energy Management	NO		
12.	Fire Protection and Fire Safety Requirements	NO		
13.	Closed Parking	NO		
14.	Open Parking	NO		
15.	Electrical Meter Room, Sub-Station, Receiving Station	NO		
16.	Others (Option to Add More)	NO		

VI. A external and Internal Development works in Case of Plotted Development.

		Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
1.	Internal Roads ad foot paths	NO		
2.	Water Supply	NO		
3.	Sewerage Chambers Septic Tank	NO		
4.	Drains	NO		
5.	Parks, Land Scaping and Tree Plating.	NO		
6.	Street Lighting	NO		

SOURAVINAYAK CONSTRUCTION PVT. LTD.

[Signature]
DIRECTOR

7.	Disposal of Sewage & sullage water	NO		
8.	Water conservation/Rain Water Harvesting	NO		
9.	Energy Management	NO		

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT.

(A)	S.No.		
	1.	Front Elevation.	
	2.	Rear Elevation	
	3.	Side Elevation	
(B)		Photograph of each floor.	

VIII. Financial Progress of the Project

S.No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	4845898877
2.	Estimated Cost of the Project including land cost at the start of the Quarter.	
3.	Amount received during the Quarter.	
4.	Actual Cost incurred during the Quarter	
5.	Net amount at end of the Quarter	
6.	Total expenditure on Project till date	
7.	Detail of Mortgage or Charge, if any, created on the Land and the projects.	

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED

X. MISCELLANEOUS

A.	List of Legal Cases (if Any)	
1.	Case No.	N/A
2.	Name of Parties	
B.	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Whether the project in progress is as per time schedule or lagging behind?

SOUMYVINAYAK CONSTRUCTION PVT. LTD.

[Signature]
DIRECTOR


Undertaking :

I/We solemnly affirm, declare and undertake that all the details stated above are true to the best of my /our knowledge and nothing material has been concealed here from. I am/ we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter

Name :

Date :

SOUMYVINAYAK CONSTRUCTION PVT. LTD.

DIRECTOR