


**PROJECT NAME – KISHORI JAGDISH APARTMENT**

**PROMOTER NAME – SUMITRA HOMES**

**RERA REGISTRATION NO. BRERAP03227-1/21/R-1356/2022**

# **QUARTERLY PROGRESS REPORT FOR RERA, BIHAR**

**Period – JULY TO SEP. 2023**



**FORM-7**  
**[REGULATION-9]**

Quarterly Progress Report for quarter ending September of 2023

<b>I. PARTICULARS OF PROJECT</b>			
Project Registration Number	BRERAP03227-1/21/R-1356/2022	Name of Project/Phase of Registered Project	KISHORI JAGDISH APARTMENT
Name of Promoter	SUMITRA HOMES	Project Address	KATCHI SARAI, P.O- RAMNA, P.S- MITHANPURA, NEAR MAA BAGLAMUKHI MANDIR, MUZAFFARPUR
Name of Co-promoter	N/A		
Project Registration is valid up to	15/03/2026		
Starting date of Project or Phase of the Project	06/04/2022		
Type of Project or Phase of the Project	Residential- cum- Commercial		
Period of validity of map by the Competent Authority	3 YEARS		

<b>II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS</b>					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments -
	1. 1 BHK	-			1. Booked/ Allotted - NIL
	2. 2 BHK,	- 09	6495.00		2. Sold -NIL
	3. 3 BHK	- 06	5820.00	FLAT-15	
	4. Shop	- 35	4947.00	SHOP-35	
	5. Bungalow	-			
	6. Plot etc.	-			

<b>III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES</b>			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
	36	1. Booked/Allotted	- NIL
		2. Sold	- NIL

**SUMITRA HOMES**

**SUMITRA HOMES**  
  
Partner

**IV. DETAILS OF BUILDING APPROVALS**

(If already filed along with Registration Application, then there is no need of Further filing)

S.NO.	Name of the Approval / N.O.C. / Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval (S), if any, required for the Project				

**V. Construction Progress of the Project**

1. Building / Wing / Layout Number \_\_\_\_\_ (To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	100%
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	100%
6.	Slabs of Super Structure	50% (1 <sup>st</sup> Floor Slab)
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	0%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%

SUMITRA HOMES

  
Partner

9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	0%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale.  Any other activities.	0%

#### VI. Amenities and Common Area and External Infrastructure Development Works)

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	YES	100%	SELF BORING
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	0%	
4.	Storm Water Drains	YES	0%	
5.	Landscaping & Tree Planting	YES	0%	
6.	Street Lighting	NO		
7.	Community Buildings	NO		

8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation / Rain Water Harvesting	YES	0%	
11.	Energy Management	YES	0%	
12.	Fire Protection and Fire Safety Requirements	YES	0%	
13.	Closed Parking	YES	0%	
14.	Open Parking			
15.	Electrical Meter Room, Sub-Station, Receiving Station	NO		
16.	Others (Option to Add More)	N/A		

**VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT**

		Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
1.	Internal Roads & Footpaths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4.	Drains			
5.	Parks, Landscaping and Tree Planning			
6.	Street Lighting			
7.	Disposal of sewage & Sullage Water			
8.	Water conservation/ Rain Water Harvesting			

9.	Energy Management			
----	-------------------	--	--	--

<b>VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT</b>			
<b>(A)</b>	Sr. No.		
	1.	Front Elevation.	Attach
	2.	Rear Elevation	Attach
	3.	Side Elevation	Attach
<b>(B)</b>		Photograph of each floor	

<b>VIII. Financial Progress of the Project</b>		
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	327421010000047
2.	Estimated Cost of the Project including land cost at the start of the Project	
3.	Amount received during the Quarter	NIL
4.	Actual Cost Incurred during the Quarter	8,02,526=00
5.	Net amount at end of the Quarter	68,878=00
6.	Total expenditure on Project <b>till date</b>	1,09,71,129=00
7.	Cumulative fund Collected till the end of Quarter in question	
8.	Cumulative expenditure done till the end of Quarter in question	

<b>IX. Details of Mortgage or Charge if any created</b>	

<b>X. MISCELLANEOUS</b>		
A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	NO


**SUMITRA HOMES**  
  
 Partner

<b>B</b>	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NIL
2.	Agreement for Sale	NIL
<b>XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART</b>		
Weather the project in progress is as per time schedule or lagging behind?		

**Undertaking:**

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

SUMITRA HOMES



Signature of Promoter  
Partner

Name:

Date:

Sub. fra Homes

