

FORM-7


[REGULATION-9]

Quarterly Progress Report for quarter ending March of 2024

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP83231-2/105/R-902/2020	Name of Project/Phase of Registered Project	MADHURI ENCLAVE
Name of Promoter	NJ HOMES PRIVATE LIMITED	Project Address	NEAR R.P.S ENGINEERING COLLEGE, AMBEDKAR CHOWK, DANAPUR, PATNA
Name of Co-promoter	N/A		
Project Registration is valid up to			
Starting date of Project or Phase of the Project			
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4. Plotted project	Residential	
Period of validity of map by the Competent Authority	3 YEARS		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments -
	1. 1 BHK	-			
	2. 2 BHK,	- 28	18172.00		1. Booked/ Allotted - 10
	3. 3 BHK	- 32	26044.00	60	2. Sold - 00
	4. Shop	-			
	5. Bungalow	-			
	6. Plot etc.	-			

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted	- 10
	60	2. Sold	- 00


NJ Homes Pvt. Ltd.
 Managing Director

IV. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of Further filing)

S.NO.	Name of the Approval / N.O.C. / Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval (S), if any, required for the Project				

V. Construction Progress of the Project

1. Building / Wing / Layout Number _____ (To be filled for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	NO
3.	Podiums (if any)	NO
4.	Plinth	100%
5.	Stilt Floor	70%
6.	Slabs of Super Structure	05-50%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	0%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	40%

NJ Homes Pvt. Ltd.



Managing Director

10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale. Any other activities.	10%

VI. Amenities and Common Area and External Infrastructure Development Works)

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	0%	Work is not start
2.	Water Supply	YES	11%	SELF BORING
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	0%	Work is not start
4.	Storm Water Drains	YES	0%	Work is not start
5.	Landscaping & Tree Planting	YES	0%	Work is not start
6.	Street Lighting	YES	0%	Work is not start
7.	Community Buildings	NO	0%	Not required.
8.	Treatment and Disposal of Sewage and Sullage Water	NO	0%	Not required.
9.	Solid Waste Management & Disposal	YES	0%	Work is not start

NJ Homes Pvt. Ltd



Managing Director

10.	Water Conservation / Rain Water Harvesting	YES	0%	Work is not start
11.	Energy Management	YES	0%	Work is not start
12.	Fire Protection and Fire Safety Requirements	NO	0%	Not required.
13.	Closed Parking	YES	0%	Work is not start
14.	Open Parking			
15.	Electrical Meter Room, Sub-Station, Receiving Station	NO	0%	Not required.
16.	Others (Option to Add More)			

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT


		Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
1.	Internal Roads & Footpaths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4.	Drains			
5.	Parks, Landscaping and Tree Planning			
6.	Street Lighting			
7.	Disposal of sewage & Sullage Water			
8.	Water conservation/ Rain Water Harvesting			
9.	Energy Management			

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT



NJ Homes Pvt. Ltd

Managing Director

(A)	Sr. No.		
	1.	Front Elevation.	Attach
	2.	Rear Elevation	Attach
	3.	Side Elevation	Attach
(B)		Photograph of each floor	



NJ Homes Pvt. Ltd
N. Kumar
Managing Director



NJ Homes Pvt. Ltd
N. Kumar
 Managing Director

VIII. Financial Progress of the Project		
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	758201010050201
2.	Estimated Cost of the Project including land cost at the start of the Project	
3.	Amount received during the Quarter (From N.J HOMES -30,00,000=00)	36,99,740=00
4.	Actual Cost Incurred during the Quarter	7,47,557=58
5.	Net amount at end of the Quarter	31,35,981=03
6.	Total expenditure on Project till date	1,85,19,586=44
7.	Cumulative fund Collected till the end of Quarter in question	
8.	Cumulative expenditure done till the end of Quarter in question	

IX. Details of Mortgage or Charge if any created		

X. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	NO
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NIL
2.	Agreement for Sale	05
XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART		
Weather the project in progress is as per time schedule or lagging behind?		

NJ Homes Pvt. Ltd



Managing Director

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

 **NJ Homes Pvt. Ltd**

Managing Director

Signature of Promoter

Name: *NIRAJ KUMAR*

Date: