

REAL ESTATE REGULATORY AUTHORITY (RERA), BIHAR

Before the Full Bench of Mr. Afzal Amanullah Chairman & Sri R.B. Sinha, Member.

Complaint Case Nos. CC-168/169/170/171/172/ 187/ 203/ 209/ 293/723/1130/264/279/372/807/812 and 967.

Sri Ajay Krishna & Ors

.... Complainants

vs.

M/s Agrani Homes Pvt. Ltd.

.... Respondent

PROCEEDING

28.01.2021:

The proceedings were held through online video conferencing mode. Most of the Complainants are present. The Opposite party is represented by Mr. Alok Kumar, Director, Agrani Homes Pvt. Ltd., Patna. The Bench expressed displeasure and great dissatisfaction on the fact that the Opposite party has not filed progress report in the matter that had been ordered on earlier occasions. The D-Block was supposed to have been completed by 30.10.2020 as was assured by Mr. Alok Kumar. The J-Block is supposed to be completed by July, 2021 and Agrani Ashoka by April, 2021.

The Complainants say that the work is not in progress at any of the places and the Opposite party is just taking time after time and misleading the Court. We take a very serious view of this non-compliance by the Opposite party and order that the Opposite party, Mr. Alok Kumar shall submit the progress report of D-Block, J-Block and Agrani Ashoka by 6.2.2021.

Next date of hearing is fixed on 8.2.2021 at 3.30 P.M.

Put up on 8.2.2021 at 3.30 P.M.

Sd/-

(R. B. Sinha)
Member

Sd/-

(Afzal Amanullah)
Chairman

Scanned with CamScanner