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REAL ESTATE REGULATORY AUTHORITY, BIHAR 

Before the Double Bench of Hon’ble Chairman, Mr. Vivek Kumar Singh & 

Hon’ble Member Mr. S.D. Jha. 

RERA/CC/647/2022 

 

Mrs. Meenakshi Kumari       …Complainant 

Versus 

M/s. Grih Vatika Homes Pvt. Ltd.     …Respondent 

Project: Green Vatika 

For the Complainant: Mr. Manoj Kumar, Advocate 

         For the Respondent: Mr. Shantanu Kumar, Advocate  

 

Order 

28.08.2024 

1. The case was last heard on 24.07.2024 and 

reserved for order. Learned counsels for the complainant and the 

respondent both were directed to file their written submissions in 

this within two weeks. However, no submissions have been filed 

by any party till date. Hence, the order is being passed today. 

2. The complainant's case is that they entered into 

an agreement on 25.07.2019 with the respondent to purchase Flat 

No. 302, a 3 BHK in Block A on the 2nd floor in the project 

Green Vatika, against which the complainant paid Rs. 17,25,876/- 

out of the total consideration amount of Rs. 32,96,753/-. However, 

till date, neither the project is completed nor possession has been 

handed over. The complainant further prays for a refund of the 

principal amount. 

3. Upon perusing the record, it is noted that a 

reply from the respondent was filed on 10.04.2024, submitting 

that the casting of the ground floor of Block A of the project is 

completed. The respondent further submitted that the complainant 

has defaulted in payment as per Schedule III of the agreement for 

sale. 
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4. On 07.05.2024, a rejoinder was filed by the 

complainant, stating that as per the agreement dated 25.07.2019, 

possession of the flat was to be handed over by 30.06.2022, but 

the project is not completed to date, and the registration of the 

project has also lapsed. Further submitted that the complainant 

made regular payment till 2018-2019 as demand of the 

respondent. The complainant further prays that the respondent 

should either hand over possession of another flat or refund the 

principal amount with interest. 

5. During the hearing on 24.07.2024, the learned 

counsel for the respondent submitted that the respondent-promoter 

is willing to deliver possession of a flat of the same dimension and 

for the same consideration amount in another project, namely 

Urmila Vatika, to which the complainant's counsel agrees. 

Furthermore, the Bench directed both parties to file their written 

submissions in this regard within two weeks. However, no 

submission has been filed by any party till date. Hence, the order 

is being passed on the basis of documents available on record. 

6. Perused the record. On the basis of the 

documents available on record and the submissions made by both 

the parties, the Authority hereby directs the Respondent Company 

and its Directors to deliver possession of a flat of the same 

dimension and for the same consideration amount in another 

project, namely Urmila Vatika, to the complainant within sixty 

days of the issue of this order. 

With the aforesaid observations and directions, this case is 

disposed of. 

 

    Sd/- Sd/- 

S.D. Jha      Vivek Kumar Singh 

Member       Chairman 
 


