FORM-7
[REGULATION-9]

Quarterly Progress Report for quarter ending December of 2022

I. PARTICULARS OF PROJECT

Project Registration BRERAP01635-1/1269/R- | Name of CITY CENTRE
Number Project/Phaseof
1083/2020 Registered Project

Name of Promoter RAJ BUILDCON Project Address GURHATTA CHOWK,

BOUNSI ROAD,
BHAGALPUR

Name of Co-promoter N/A

Project Registration is 09/03/2023

valid up to

Starting date of Project 31/12/2020

or Phaseof the Project

Type of Project or
Phase of theProject

1. Residential

2. Commercial

3. Residential-
cum-Commercial

4, Plotted project

Commercial

Period of validity of
map by the
Competent Authority

3 YEARS

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block
Number

Apartment Type

Carpet
Area

Total Number of
sanctioned

1. 1 BHK -
2. 2 BHK, -
3. 3 BHK -
4. Shop -
5.Bungalow -

6. Plot etc. -

apartments

Total Number of
Apartments -

1. Booked/
Allotted -

2. Sold -4

II1. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned

Garages

1. Booked/Allotted

2. Sold

Total Number of Garages:




IV. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of

Further filing)

S.NO. | Name of the Approval / Issuing Applied Issuance Enclosed as
N.O.C. / Permission / Authority Date Date Annexure
Certificate No.

1. NOC for Environment

2. Fire N.O.C

3. Water Supply
Permission

4. NOC from Airport
Authority of India

5. Other Approval (S), if
any, required for the Project

V. Construction Progress of the Project

1. Building / Wing / Layout Number (To beaded for each Building / Wing)
Percentage of Actual Work Done
S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any) N/A
2. Basements (if any) 1

3. Podiums (if any)

4. Plinth

5. Stilt Floor

6. Slabs of Super Structure

7. Internal walls, Internal Plaster, NOT COMPLETED

Floorings, Doors and Windows within
Flats /Premises.

8. Sanitary Fittings within the NOT COMPLETED
Flat/Premises, Electrical Fittings
within the Flat/Premises




Staircases, Lifts Wells and Lobbies at
each Floor level, Overhead and
Underground Water Tanks.

10.

External plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.

COMPLETED

11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,
Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

COMPLETED

VI. Amenities and Common Area and External Infrastructure Development Works)
Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. No. Proposed (Yes/No) date of the etatls
Certificate)
(1) (2) (3) 4) (5)
1. Internal Roads & Footpaths YES N/A
2. Water Supply YES
3. Sewerage (Chamber, YES
Line, Septic Tank, STP)
4. Storm Water Drains NO
5. Landscaping & Tree Planting NO
6. Street Lighting YES
7. Community Buildings NO




8. Treatment and Disposal of YES
Sewage and Sullage Water

o. Solid Waste Management & NO
Disposal

10. Water Conservation / Rain YES
Water Harvesting

11. Energy Management NO

12. Fire Protection and Fire YES
Safety Requirements

13. Closed Parking YES

14. Open Parking YES

15. Electrical Meter Room, Sub- YES
Station, Receiving Station

16. Others (Option to Add

More)

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

Percentage of actual

Proposed Work Done (As on Detail
date of the etats
(Yes/No) Certificate)
1. Internal Roads & Footpaths
2. Water Supply
Sewerage Chambers
Septic Tank
4. Drains
5. Parks, Landscaping and Tree
Planning
6. Street Lighting
7. Disposal of sewage &
Sullage Water
8. Water conservation/ Rain

Water Harvesting




9. Energy Management

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE
PROJECT

(A) Sr. No.
Front Elevation. Attach
Rear Elevation Attach
Side Elevation Attach
(B) Photograph of each floor

VIII. Financial Progress of the Project

S. No. Particulars Amount (In Rs.)
(1) (2) (3)

1. Project Account No. 919020017006346

2. Estimated Cost of the Project including land cost at

the start of the Project

3. Amount received during the Quarter 46,87,952=38
4., Actual Cost Incurred during the Quarter 33,98,567=33
5. Net amount at end of the Quarter 4,89,653=05
6. Total expenditure on Project till date

7. Cumulative fund Collected till the end of Quarter in question

8. Cumulative expenditure done till the end of Quarter in question

IX. Details of Mortgage or Charge if any created




MISCELLANEOUS

List of Legal Cases (if any)

Name of Parties NO

X.

A

1. Case No. NO
2

B

Sale/Agreement for Sale
during the Quarter

1. Sale Deed NIL

2. Agreement for Sale NIL

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to
the best of my/our knowledge and nothing material has been concealed here from. I
am/we are executing this undertaking to attest to the truth of all the foregoing and to
apprise the Authority of such facts as mentioned as well as for whatever other legal
purposes this undertaking may serve.

FOR RAJ 1
= RTNER

Signature of Promoter

Name:

Date:







