
 

 

FORM-7 [REGULATION-9] 
 

Quarterly progress report for quarter ending December of 2024 year) 
 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No/Partnership deed 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 

CIN NO. 
U45200BR2014PTC023346 

Name of Firm ABHIJEET BUILDTECH 
PRIVATE LIMITED 

Firm Address : MANIKSARKAR GHAT ROAD BHAGALPUR BHAGALPUR - 812001 

Total Experience of promoter in 
Real Estate sector 

 

Total Experience in Real Estate 
after Implementation of RERA 

   

No of Project done Before 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

  

No of Project done After 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

  

 
 

II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00888-

3/14/R-1235/2021 

Name of 
Project/Phase of 
Registered Project 

SURENDRA SAVITRI 

APARTMENT 

Name of Promoter ABHIJEET 

BUILDTECH 

PRIVATE LIMITED 

Project Address LAL KOTHI, 

TATARPUR, 

BHAGALPUR 

Name of Co-promoter N/A   

Project Registration is valid up to 31/01/2026   

Starting date of Project or Phase 
of the Project 

08/11/2021   

Type of Project or Phase of the 
Project 

Residential 

 

  

Period of validity of map by the 
Competent Authority 

3 YEARS   

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 



Building 
/Block 
Number 

Apartment Type Carpet 
Area 

Total Number 
of 

sanctioned 
apartments 

 
 

FLAT-30 

Total Number of 
Apartments in 
Promoter’s share – 

FLAT-16 
1. Booked 
/ Allotted -13 

 
2. Sold- 1 

Total Number of 
Apartments in 
Landowner’s share – 
Flat -14 

3. Booked/ 
Allotted-NIL 

 
Sold -NIL 

 1. 1 BHK 

2. 2 BHK, - 

3. 3 BHK 

4. Shop 

5. Bungalow 

6. Plot etc. 

 

15 

15 

 

 
 

Percentage of 
booking 
87.5% 

Percentage 
of booking 

0% 
 
 

 
    If the booking percentage exceeds 50% of the total  booking then Information about formation of   
   association of allottees. 
 
   Association of allottees name 
   Details of allottees  - Name, Address, Email id (if any), contact number. 

These details may not be available to common people. 

  Name  Address contact number Email id (If any ) 

 

 
IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 
13 

 30 1 

 

 
V. DETAILS OF BUILDING APPROVALS 

(If already filed along with Registration Application, then there is no need of further filing) 
S. No. Name of the Approval / 

N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment N/A    

2. Fire N.O.C.     

3. Water Supply Permission N/A    

4. NOC from Airport Authority 
of India 

N/A    

5. Other Approval(s), if any, 
required for the Project. 

N/A    

 
 



VI. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No.  

S. No. 
(1) 

Tasks/Activity (2) 
Percentage of 
Actual Work 

Done 
(As on date of 
the Certificate) 

(3) 

Expected 
Completion 

date in 
(dd/mm/yyy) 

Format 

1. Excavation (if any) 100%  

2. Basements (if any) 100%  

3. Podiums (if any) N/A  

4. Plinth 100%  

5. Stilt Floor 100%  

6. Slabs of Super Structure 100%  

7. Internal walls,  
Internal Plaster,  
Floorings,  
Doors and Windows within Flats 
/Premises. 

100% 

100% 

100% 

100% 

 

8. Sanitary Fittings within the 
Flat/Premises,  
Electrical Fittings within the 
Flat/Premises 

90% 

 

95% 

10-03-2025 
 
 

20-02-2025 
 

9. Staircases,  
Lifts Wells and Lobbies at each 
Floor level, 
Overhead and Underground 
Water Tanks. 

95% 

95% 

95% 

20-02-2025 

20-02-2025 

20-02-2025 

 

10. External plumbing and  
external plaster,  
elevation,  
completion of terraces with 
waterproofing of the 
Building/Wing. 

100% 

100% 

100% 

100% 

 

 



11. Installation of Lifts,  
water pumps,  
Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to 
conditions of environment/CRZ 
NOC, 
Finishing to entrance lobby/s, 
plinth protection,  
paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
requirements as me be 
required to complete project 
as per Specifications in 
Agreement of Sale. 

 
Any other activities 
 
 

100% 

100% 

75% 

95% 

 

 

90% 

 

 

80% 

 

 

 

 

 

 

 

10-03-2025 

20-02-2025 

 

 

20-03-2025 

 

 

20-03-2025 

 
 
 

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 
S. 

No. 

Common Areas and Facilities  
Proposed 
(Yes/No) 

Percentage of 
actual Work 

Done (As on date 
of the Certificate) 

Expected 
Completion 

date in 
(dd/mm/yy

y) 
Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths NO   

2. Water Supply YES 100%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 100%  

4. Storm Water Drains YES 100%  

5. Landscaping & Tree Planting YES 0%  

6. Street Lighting YES 0%  

7. Community Buildings NO N/A  



8. Treatment and Disposal of 
Sewage and Sullage Water 

NO N/A  

9. Solid Waste Management & 
Disposal 

YES 0%  

10. Water Conservation / Rain 
Water Harvesting 

YES 0%  

11. Energy Management YES 0%  

12. Fire Protection and Fire 
Safety Requirements 

YES 75%  

13. Closed Parking YES 90%  

14. Open Parking NO N/A  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES 0%  

16. Others (Option to Add 
More) 

   

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

 
  PROPOSED 

YES/NO. 

PERCENT AGE OF 
ACTUAL WORK 

DONE (As 
on date of 
certificate) 

Expected 
Completion 
date in 
(dd/mm/yy) 
Format 

1. Internal Roads and foot 
paths 

   

2. Water Supply 
   

3. Sewerage Chambers Septic 
Tank 

   

4 Drains 
   

5. Parks, Land Scaping and 
Tree Planting 

   

6. 
 

Street Lighting 
   

7. Disposal of sewage & sullage 
water 

   



8. Water conservation/Rain 
Water Harvesting 

   

9. 
 

Energy Management 
   

 

 

 
IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation Attach 

 2. Rear Elevation Attach 

 3. Side Elevation Attach 

(B)  Photograph of each floor Attach 

 
 

 
 



 
 
 

 
 
 
 



 
 
 
 

X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 32570210001882 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

3,61,63,000=00 

3. Estimated Development Cost of the Project at the 
start of the Project.(Excluding Land Cost) 

2,63,00,000=00 

4. Any Variation in Development Cost which is declared 
at the start of the Project . 

N/A 

5. Amount received during the Quarter 55,23,000=00 

6. Actual Cost Incurred during the Quarter 84,63,000=00 

7. Net amount at end of the Quarter 00=00 

8. Total expenditure on Project till date 4,44,79,604=29 

9. Cumulative fund collected till the end of Quarter in 
question 

4,86,52,000=00 

10. Cumulative expenditure done till the end of Quarter 
in question 

 



XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 
XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter 

1. Case No. NO 

2. Name of Parties NO 

3. No of Execution Cases against this project 
Case No. 
Name of Parties 

NO 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

NO 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

NO 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed 01 

2. Agreement for Sale 01 

3. No. of possessions given to allottees NIL 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 
   XIV UNITS ALLOCATION DETAILS 
    Total Number 
     of sanctioned 
     apartments  

1 BHK- 
     2 BHK, -15 
     3 BHK15 
     4 BHK- 
     Shop -  
     Bungalow  - 
     Plot etc 

      Details of allotment made so far 
       with Flat number/ Bungalow -   
       Plot etc 
 

FLAT NO. FLAT TYPE 
101 3 BHK 
103 2 BHK 
104 3 BHK 
105 3 BHK 
106 2 BHK 
201 3 BHK 
203 2 BHK 
205 3 BHK 
206 2 BHK 
301 3 BHK 

     Cancellation of flat allotment, 
     If any with Flat number/    
     Bungalow – 
     Plot etc 



304 3 BHK 
305 3 BHK 
306 2 BHK 

 

     XV.  BROCHURE /Prospectus 
 

     XVI Grievance Redressal Officer 
         Name : MRITUNJAY NARAYAN SINGH 
        Contact No : 8051085184 
                                                                     Email id : abhijeetbuildtech@gmail.com 
      Address : MANIKSARKAR GHAT ROAD BHAGALPUR BHAGALPUR - 812001 
 
Undertaking: 

 
I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 

 
Signature of Promoter 

        Name: Mritunjay Narayan Singh 

                                                                                          Date: 13-01-2025 








