
SKREPL SILVER 

PINNACLE STAGES
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Site Survey & Layout

Excavation

Piling

Pile cap 

Tie Beam

Basement floor slab casting

Non - Tower foundation

Non - Tower Column and slab casting

Site retaining wall

Floor wise column, beam and slab casting
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Floor wise Brickwork and Flooring
1st Floor

2nd Floor

3rd Floor

4th Floor

5th Floor

6th Floor

7th Floor

8th Floor

9th Floor

10th Floor

11th Floor

12th Floor

13th Floor

14th Floor

15th Floor

16th Floor

Terrace

Floor wise Plumbing, electrical and Plastering
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Landscape and Set back development

Facility Management set - up

Handover

Project 

Completion 


