RAJ CONSTRUCTION

BUILDERS & DEVELOPERS
Regd. Off.: New Chitragupt Nagar, Parvati Path, Patna-20.

Mahandra Apartment
RERA Req no.- BREREAP00613-1/482/R-419/2019

1. Quarterly status of the project (Physical and Financial). [period from 01.04.2020 to 30.06.2020]

(A) Status of construction of each building with photographs- Attached
(B)Status of construction of each floor with photographs- Attached
(c) Status of construction of internal infrastructure and common areas with photographs- Attached

(D) Details of the fund received during the quarter from 01.04.2020 to 30.06.2020 through booking

or other means (equity, loan etc), money spent,balance available, the proposed plan for sourcing
the funds etc.

Details of Fund Received

1. Capital 13,50,000.00
2 Deposit against Booking of Flat NIL

Details of Money Spent

1. Amount Spent on Project 10,08,795.00
1. Opening Bank Balance 5,19,872.95
2. Closing Bank Balance 8,61,077.95

2. Quarterly up-to-date the list of number of flats and car parking as the case may be,booked;

List of number and type of apartments or plots, booked (Opening balance, booked during thequarter
and closing balance);

Details of Booking of Flat & Car parking

Opening Balance of Flats/Car parking| Flats Booked During the [Closing Balance of Flats/Car parking
Booked Quarter Booked

NIL NIL NIL

3. Quarterly up-to-date the list of approvals taken and the approvals which are
pendingsubsequent to commencement certificate;

No approvals taken during the quarter
No approvals are pending

4. Additional disclosure by promoters of ongoing projects-

The original sanctioned plan, layout plan and specifications and the subsequent modifications

carried out, if any, including the existing sanctioned plan, layout plan, and specification-
Attached



