

To,

The RERA Bihar

B.S.B.C.C.I, Shastri Nagar,

Patna-800023.

Subject: -Quarterly Report From 01-04-2020 to 30-06-2020- for Construction of DREAM BMB ARCADE, DARBHANGA. (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-20445,20450,20456,20457,20458, 20459,OLD AND 283 NEW AND M S PLOT NO-260 OLD,262 NEW demarcated by its boundaries (latitude and longitude of the end points) , District – Darbhanga.

Boundaries (East) : MAIN ROAD

Boundaries (North) : PLOT OF BAIDYANATH SAHU AND PROF. F.I KHAN

Boundaries (West) : HEIRS OF ASFAQ AND OTHERS

Boundaries (South) : SRI GANESH PURVEY AND OTHERS

Admeasuring – 1779.04 SQ.mtr area, being developed by [DREAM HOMES CREATION PVT LTD

DISIGNATED ACCOUNT NO- 00030200001368

BANK NAME- BANK OF BARODA, Main Branch, Patna

PROJECT REGISTRATION NUMBER-BRERAP14156-2/1001/R-900/2020

Quarterly Report From 01-04-2020 to 30-06-2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs		Attach Previous Photograph. Physical Work is Nothing. Due to Lockdown.
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc		Opening Balance – 2,13,756.95 Fund Received – 0 Money Spend- 16,89,068.50 Closing Balance - 74,880.45
	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

For, DREAM HOUSING
PROJECTS PVT. LTD.

Director

	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	NIL
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	NIL
3		Quarterly up-to-date the list of approvals which are pending subsequent to mmencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	NO Work Done, Due to Lockdown.

For, DREAM HOUSING
PROJECTS PVT. LTD.

Rajesh K. S.

Director