



LETTER REF. NO: SE/RERA/31/2021

To,
The Respected Authority,
RERA- Bihar

Dated –31/06/2021

Subject – Submission of Work Progress and Financial Report

Dear Sir/Madam,

Please find attached with Progress Update and Financial Status for the period March 2021 to July 2021 for our Project “Sai Enclave ” Vijay Singh Path Marg, Danapur, Patna

For the periods –
March to July

Following works completed at Site –

A – Block : - March 2021 to July 2021

01/06/2021 TO 31/07/2021 Chakar tiles fitting & finishing work in parking
area

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



B - Block :- March 2021 to July 2021

15/04/2021 To 24/07/2021
6/06/2021 To 31/07/2021

basment ramp work
sadding work in ramp work

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



E – Block :- March 2021 to July 2021

03/06/2021 To 26/07/2021	10 th floor brick work is completed
01/06/2021 To 20/07/2021	10 th floor materials shifting work
26/07/2021 To	top roof parapet wall brick work
15/03/2021 To	Down slab waterproofing work
01/03/2021 To	cpvc plumbing & testing work in progress
01/04/2021 To	SWR plumbing work
05/05/2021 To	balcony line fitting work
03/06/2021 To	Main door fitting work

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
 Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



F – Block : - March to July 2021

01/03/2021	TO	03/06/2021	10 th brick work is completed
13/06/2021	TO	25/07/2021	9 th floor brick work is work in progress
03/03/2021	TO		8 th floor conduiting work in progress
03/04/2021	TO		5 th floor marble fitting work in progress

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
 Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



G – Block : - March to july 2021

	01/03/2021	TO	28/04/2021	7 th floor brick work is completed
	28/04/2021	TO	29/07/2021	8 th floor brick work is completed
	29/07/2021	TO		9 th floor brick work in progress
	05/05/2021	TO	25/07/2021	4 th floor plaster work in progress
	29/07/2021	TO		4 th floor tiles work in progress
	25/06/2021	TO	30/06/2021	top water tank shuttering work is completed
completed	01/07/2021	TO	13/07/2021	Top water tank steel making & binding work is
	15/07/2021	TO	31/07/2021	top water tank casting completed

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



H – Block : - March to July 2021

01/03/2021	TO	24/05/2021	6 th floor brick work is completed
25/04/2021	TO	28/07/2021	7 th floor brick work is completed
01/03/2021	TO	21/04/2021	10 th Slab column steel binding work
03/04/2021	TO	03/05/2021	10 th slab column casting work in progress
08/05/2021	TO	15/06/2021	10 th slab shuttering and making work
15/06/2021	TO	25/06/2021	10 th slab reinforcement & steel making work
22/06/2021	TO	28/06/2021	10 th slab electrical conducting work

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
 Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



28/06/2021	TO	29/06/2021	10 th slab, level checking work
30/06/2021	TO	03/07/2021	10 th slab, slab casting work is completed
25/06/2021	TO		1 st floor plaster work in progress



SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



I – Block : - March to July 2021

03/04/2021 TO 06/06/2021	Stair cleaning work in progress
05/06/2021 TO	4 th floor brick work in progress

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



K – Block : - March to july 2021

15/03/2021	TO	28/03/2021	6 th slab column reinforcement work is completed
25/03/2021	TO	15/04/2021	6 th casting column casting work is completed
15/05/2021	TO	25/06/2021	6 th slab shuttering work in progress
28/06/2021	TO		6 th slab reinforcement work in progress



L – Block : - March to july 2021

22/03/2021	TO	04/06/2021	3 rd floor brick work is completed
15/06/2021	TO		4 th floor brick work layout work in progress
07/06/2021	TO	25/07/2021	8 th slab shuttering work and materials making work
22/07/2021	TO		8 th slab beam and slab reinforcement work in progress

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
 Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com



Thanks and Regards.

Yours Faithfully,

For Sri Anuanand Construction Pvt. Ltd.

SRI ANUANAND CONSTRUCTION PRIVATE LIMITED

Registered Office 102, Kumar Tower, 1st Floor, Boring Road Crossing, Patna 800001
Telephone +91 612 2538544, email info@anuanandconstruction.com website anuanandconstruction.com