

To,
The RERA Bihar
Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-10-2020 to 31-12-2020- for Construction of SHUKUL KUNJ. (NEW) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-766 demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: PLOT NO-766, M/S SANGHMITRA	Boundaries (West)	: PLOT NO-766,M/S SANGHMITRA
Boundaries (North)	: SHYAM BIHARI RAI	Boundaries (South)	: 12FT WIDE ROAD
Latitude of End point of the plot	: 25.6192° N	Longitude of End point of the plot	: 85.0364° E

Admeasuring –1391.81_SQ.mtr area, being developed by SANGHMITRA HOMES PVT.LTD

PROJECT ACCOUNT NO- 50509817773

BANK NAME- Allahabad Bank, Vetenary College, Rukanpura.

PROJECT REGISTRATION NUMBER-BRERAP94532-1/1145/R-1038/2020

1 Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	Attach Photograph
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 3924.00 Fund Received – NIL Money Spent - 10,15,000.00 Closing Balance 3924.00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
A	list of the number and	N/A

		type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Pilling Work & Cap Casting.

This certificate is being issued on specific request of Rajesh Kumar Singh (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach

Sanghmitra Homes Pvt. Ltd.
Rajesh Kumar Singh
Director

Signature



Project Name- Shukla Kunj