

To,
The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021- Project Name- NARENDRA VILLA (NEW PROJECT), Near St. Karens School, Gola Road, Danapur, Patna. for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 1597, Khata No. -391, Thana No. -21, Mauza – Sahjadpur, Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East) : JAMIN MALIKON
: KA MAKAN OTHERS (West) Boundaries : KIRAN DEVI KA
: PARTI LAND
OTHERS

Boundaries (North) : MAHENDRA
: PRASAD PRAJAPATI Boundaries (South) : BRANCH ROAD
OTHERS : OTHERS

Latitude of End point of the plot : 25.6212 Longitude of End point of the plot : 85.057

Admeasuring – 1102.62 SQ.mtr area, being developed by (MAURYA VIHAR CONSTRUCTIONS PRIVATE LIMITED)

DISIGNATED ACCOUNT NO- 39933920576

BANK NAME – State Bank of India, Sahdev Mahto Marg, Shrikrishnapuri, Patna
PROJECT REGISTRATION NUMBER- **BRERAP12102-1/1349/R-1182/2021**

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	No work	
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the	Opening Balance-	35,004=00
		Fund Received –	4,90,000=00
		Money Spent-	NIL
		Closing Balance-	5,25,004=00

MAURYA VIHAR CONSTRUCTIONS P

3-12-2021

11-01-2021

		proposed plan for sourcing the funds etc								
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A							
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	<table><tr><td>Flat No.</td><td>Carpet Area</td></tr><tr><td>404</td><td>670.00 sq. ft</td></tr><tr><td>406</td><td>670.00 sq. ft</td></tr></table>		Flat No.	Carpet Area	404	670.00 sq. ft	406	670.00 sq. ft
Flat No.	Carpet Area									
404	670.00 sq. ft									
406	670.00 sq. ft									
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attach with Booked Flat							
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A							
	A	Approvals receiving during the quarter								
	B	Approvals applied and expected date of receipt								
	C	Approvals to be applied and date planned for application								
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A							
4		Physical work (internal & External)	No work due to the ground is full of water.							

SHRI. VIKAS CONSTRUCTIONS PVT. .

3/11/2020

Director

I, Amar Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(No work)

ARORA VIRAJ CONSTRUCTIONS PVT LTD.

3-12-12

01/01/05

Signature

Project - Navendra Villa



MAHAYA VINAY CONSTRUCTORS PVT LTD.

अभिषेक गुप्ता

Director

2021/08/21 14:27

Naranda villa.



Water Logging. (No work)

