



Grih vatika

HOMES PVT. LTD.

YOUR DREAM OUR DESIRE

To,

Authorised signatory,

Real Estate Regulatory Authority,

Patna, Bihar

Sub:- Submission of quarter report of period 1st April 2020 to 30th June 2020 booking status of our project "urmila Vatika", Bisunpur Pakri, (khesra No./Plot No.325, Khata No.105, Thana No.31, Mauza-Bisunpur Pakri, Patna. Rera Reg No. BRERAP00165-10/536/R-365/2019

Dear sir,

As required RERA provision, we are submitting booking status here with the require information for quarter period 1st April 2020 to 30th June 2020 as follows:-

Sl. No.	Block	No. of flats	Parking
1	1	0	0

Total Flat Booked-0

Grihvatika Homes Pvt. Ltd.
Anil Kumar
Director

TO WHOM IT MAY CONCERN

Sub:-Construction work progress report of GrihVatika Homes Pvt Ltd of UrmilaVatika in Patna

On the request of client I visit the site dated on 30/06/2020. It's a group of housing project located at address Urmila Vatika, Bisunpur Pakri, (khesra No./Plot No.325,Khata No.105,Thana No.31, Mauza-Bisunpur Pakri Patna. Rera Reg No. BRERAP00165-10/536/R-365/2019


Total Estimated cost of project is Rs 4,61,00,000/- (Approx)

Current Construction status on site:-

Sl. No.	Tower No.	Current status
1	1	No work

Actual site photograph showing construction progress attached.

NOTE:- This information has been provided on special request from client.


AR. Umashankar Kumar
Registered Architect
Reg. No.-CA/2011/54023


Grihvatika Homes Pvt. Ltd.
Director