

		9		FINISHING START	Booked	
		10		FINISHING START	Booked	
		10A		BRICK WORK & PLASTER	Booked	
		11		FINISHING 90% COMPLETE	Booked	
		12		FINISHING 50% COMPLETE	Booked	
		13		TILES WORK START	Booked	
		14		FINISHING START	Booked	
		YAMUNA SMALL				
		2		TILES WORK	Booked	
		3		HANDOVER	Booked	
		4		PUTTY WORK COMPLETED	Booked	
		5		PUTTY WORK COMPLETED	Booked	
		6		GF CASTING	Booked	
		7		FINISHING START	Booked	
		8		HANDOVER	Booked	
		9		FINISHING START	Booked	
		10		FINISHING START	Booked	
		JAYANTI	64			
		1		HANDOVER	Booked	
		2		HANDOVER	Booked	
		3		HANDOVER	Booked	
		4		HANDOVER	Booked	
		5		HANDOVER	Booked	
		6		HANDOVER	Booked	
		7		HANDOVER	Booked	
		8		HANDOVER	Booked	
		9		FINISHING	Booked	
		10		FINISHING	Booked	
		11		HANDOVER	Booked	
		12		HANDOVER	Booked	
		13		HANDOVER	Booked	
		14		HANDOVER	Booked	
		15		HANDOVER	Booked	
		16		HANDOVER	Booked	
		17		PLASTER WORK	Booked	
		18		HANDOVER	Booked	

		19	FINISHING START	Booked	
		20	FINISHING START	Booked	
		20A	HANDOVER	Booked	
		21	HANDOVER	Booked	
		22	PLASTER WORK COMPLETE	Booked	
		23	HANDOVER	Booked	
		24	HANDOVER	Booked	
		25	FINISHING LEVEL START	Booked	
		26	FINISHING LEVEL START	Booked	
		27	FINISHING	Booked	
		28	PLASTER WORK	Booked	
		29	FINISHING	Booked	
		30	PLASTER WORK	Booked	
		31	HANDOVER	Booked	
		32	HANDOVER	Booked	
		33	PLINTH LEVEL COMPLETE	Booked	
		34	PLINTH LEVEL START	Booked	
		35	PLINTH LEVEL START	Booked	
		36	PLINTH LEVEL START	Booked	
		37	PLINTH LEVEL COMPLETE	Booked	
		38	BRICK WORK	Booked	
		39	BRICK WORK	Booked	
		40	BRICK WORK	Booked	
		41	PLINTH LEVEL	Booked	
		42	PLINTH LEVEL	Booked	
		43	PLINTH LEVEL	Booked	
		44	PLINTH LEVEL	Booked	
		45	PLINTH LEVEL	Booked	
		46	PLINTH LEVEL	Booked	
		47	GROUND FLOOR	Booked	
		48	FIRST FLOOR ROOF LEVEL	Booked	
		49	PLINTH LEVEL	Booked	
		50	PLINTH LEVEL	Booked	
		51	FIRST FLOOR	Booked	
		52	BRICK WORK	Booked	
		53	BRICK WORK	Booked	
		54	BRICK WORK	Booked	

		55	HANDOVER	Booked	
		56	PLASTER WORK	Booked	
		57	PLASTER WORK	Booked	
		58	FINISHING	Booked	
		59	HANDOVER	Booked	
		60	PLASTER WORK COMPLETE	Booked	
		61	PLASTER WORK	Booked	
		62	PLASTER WORK	Booked	
		63	FINISHING	Booked	
		64	PLASTER WORK	Booked	
		65	PLASTER	Booked	
		66	PLINTH COMPLETE	Booked	
		67	PLINTH COMPLETE	Booked	
		68	PLINTH COMPLETE	Booked	
		69	FINISHING	Booked	
		70	FINISHING START	Booked	
		71	FINISHING START	Booked	
		72	BRICK WORK	Booked	
		73	BRICK WORK	Booked	
		74	PLASTER	Booked	
		75	99 % COMPLETE	Booked	
		76	FINISHING LEVEL	Booked	
		86	PLASTER WORK	Booked	
		87	HANDOVER	Booked	
		88	BRICK WORK	Booked	
		89	FINISHING START	Booked	
		90	PLASTER FINAL	Booked	
		91	BRICK WORK	Booked	

