

To,
The RERA Bihar
Shastri Nagar,
Patna-800023

Subject: - Quarterly Report From **01-04-2021 to 30-06-2021** for Construction of DREAM HOMES, RESIDENCY (ONGOING) Projects Situated on Plot bearing Khasra No. /Survey No. /Plot no.-2156 demarcated by boundary and Longitude of the end points), District-Patna.

Boundaries (East):- Plot No.2156

Boundaries (West):- ROAD

Boundaries (North):- Ravindra Kumar Singh

Boundaries (South):- Part Plot no.2156/2157

Latitude of End

Point of the Plot: 25.5941

Longitude of End

point of the plot: 85.1376

Admeasuring – 1661.338 Square meter area, being developed by [BALAJI SAPHIRE HOMES PVT. LTD]

ACCOUNT NO- 061605001290

BANK NAME- ICICI BANK, Razabazar Patna.

PROJECT REGISTRATION NUMBER BRÉARAP00215-1/128/R-194/2018

Quarterly Report from 01-04-2021 to 30-06-2021

Q2. 01 April to 30 June.2021.

1..	Quarterly up-to-date status of the project (Physical & Financial).		
	A	Status of Construction of each building with Photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc) , money spent , balance available , the proposed plan for sourcing funds etc ...	Opening Balance- Rs. 0.00 Fund Received –Rs. 3,25,500 Money spend – Rs. 295433.59 Closing Balance- Rs. 30066.41

2.		Quarterly up-to-date the list of the number and type of apartment or plots , as the case may be, booked	FLAT NO.603
	A	List of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	NILL
	B	List of Number of Garages (covered only) booked (Opening balance, Booked during the quarter and closing balance).	With Each Flat
3.		Quarterly up-to-date the list of approvals which are pending subsequent to commencement to commencement certificate	N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of the receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification , amendment or revisions , if any issued by the competent authority with regards to any sanctioned plans, layout plans , specifications,licence ,permit for approval of project	N/A
4.		Physical work (internal & External)	Brick work is completed and plaster work is in Progress.

This Certificate is being issued on specific request of MD. ZEYAUULLAH (Name of Builder) for RERA compliance. The certificate is true to the best of my knowledge and belief.

BALAJI SAPHIRE HOMES PRIVATE LIMITED

Zeyauallah
Director



Project - Dream Homes Residency.