

AGRANI HOMES REAL MARKETING PVT LTD

PATLIPUTRA COLONY PATNA 13

Quarterly Report Submission to RERA, Bihar

Name of Builder / Promoter		Agrani Homes Real Marketing Pvt Ltd	
Name of Project		Agrani Yamuna Enclave	
RERA Reg No. and Date		BRERAAP00051-1/10/R2/18 Dated 27.02.18	
Project Details			
SL NO	Particulars	2nd. Quarter (July'18 Sep'18)	3rd. Quarter (Oct'18-Dec'18)
1	Total no of Booking in this period	Nill	Nill
2	Total Net fund received for the project	Nill	Nill
3	Total Expenses done for the project in this period	177159	116329
4	New RERA approval taken in this period	Nill	Nill
5	Total No. of Garages Booked in this period	Nill	Nill
6	Remarks (if any)		

For Agrani homes Real Marketing Pvt Ltd

30.01.19

Place - Patna



AGRANI HOMES REAL MARKETING PVT LTD.

(Financial year 2018-2019)


Quarter 2nd & 3rd

Quarterly progress work report of construction of

AGRANI Yamuna Enclave

- Boundary work has been completed.
- Fixing of Grid line is in progress.
- Dressing work has been completed.

Signature



Project In-charge

